



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD/INL PROJECT OFFICE
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

0075099

January 10, 2008

Douglas C. Smith
Project Manager
U.S. Department of Energy
Richland Operations Office
PO Box 550, Mail Stop A7-50
Richland, Washington 99352

Re: Balance of Work to Complete the Interim Remedial Actions for the 100-F Area Milestone

Dear Mr. Smith:

The U.S. Environmental Protection Agency (EPA) is concerned with the amount of potential work that remains to meet the approaching 100-F Area milestone. There are some waste sites where sampling has not yet been conducted and other sites such as the 128-F-2 burn pit site where sampling has been initiated, but has not been completed.

It is our expectation that the Department of Energy and its contractor have a well thought out schedule that includes sampling as well as the remediation needed to meet the M-016-49 milestone.

Please contact me at (509) 376-3749 if you have questions.

Sincerely,

Rod Lobos
Project Manager

cc: Stacy Charboneau, DOE
Administrative Record: 100-FR-1
M-016-49

RECEIVED
JAN 11 2008

EDMC