



9713527.1615  
**START**


0046550

Tri-Party Agreement

January 28, 1997

**THIRTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-44-02C**

M-44-02C Interim Milestone, "Tank Waste Analysis Plan for Fiscal Year 1997," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period during which the Project Managers seek resolution of the dispute is extended thirty (30) days. This extends the end of that period from February 3, 1997 to March 4, 1997.

  
James E. Rasmussen  
Director, Environmental Assurance,  
Permits and Policy Division  
U.S. Department of Energy  
Richland Operations Office

  
Michael A. Wilson  
Manager, Nuclear Waste Program  
State of Washington  
Department of Ecology

cc: L. D. Arnold, FDH  
D. S. Dougherty, Ecology  
D. R. Sherwood, EPA  
C. C. Haass, DOE  
D. E. Jackson, DOE  
J. F. Thompson, DOE  
S. L. Dahl, Ecology  
Administrative Record

