



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

0071279

06-AMRC-0365

SEP 27 2006

Mr. Nicholas Ceto, Program Manager
 Office of Environmental Cleanup
 Hanford Project Office
 U.S. Environmental Protection Agency
 309 Bradley Blvd, Suite 115
 Richland, Washington 99352

RECEIVED
 OCT 20 2006

EDMC

Dear Mr. Ceto:

SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUESTS FOR THE 100-B/C AREA INTERIM REMEDIAL ACTION AND 300 AREA INTERIM REMEDIAL ACTION

Enclosed for your records are two Class II Tri-Party Agreement Change Requests to Tri-Party Agreement Milestones **M-016-45** and **M-016-60**. The M-16-06-03 Tri-Party Agreement change package extends M-016-45, "Complete the Interim Remedial Action for the 100-B/C Area," from December 31, 2006, to June 30, 2007, and creates a new Interim Milestone **M-016-94**, "Complete Interim Remedial Action for the 100-B/C Area," (not covered by M-16-45) by December 31, 2009.

The M-16-06-05 Tri-Party Agreement Change Package extends Interim Milestone M-16-60, "Complete Interim Remedial Actions for at least 3 of the following high environmental priority 300-FF-2 waste sites (316-4, 618-2, 618-3, 618-5, and 618-7) and complete confirmatory sampling of 300-FF-2 waste sites 300-7 and 300-0," from December 31, 2006, to April 30, 2007.

The Parties remain vigilant in the Hanford cleanup efforts to ensure that Hanford cleanup is performed in an effective, efficient, and timely manner while mitigating risk to human health and/or the environment.

If you have any questions, please contact me, or your staff may contact Joe Franco, Assistant Manager for the River Corridor, on (509) 373-6628.

Sincerely,

Keith A. Klein
 Manager

AMRC:DCS

Enclosures: See page 2

0071280
 0071281

Mr. Nicholas Ceto
06-AMRC-0365

-2-

cc w/encls:

D. B. Bartus, EPA

F. W. Bond, Ecology

A. L. Boyd, EPA

L. D. Crass, FHI

L. J. Cusack, Ecology

D. A. Faulk, EPA

M. B. Fox, WCH

S. Harris, CTUIR

J. A. Hedges, Ecology

J. S. Hertzell, FHI

R. Jim, YN

T. Martin, HAB

K. Niles, ODE

R. E. Piippo, FHI

P. Sobotta, NPT

B. K. Wise, FHI

M. C. Wuennecke, PNNL

Administrative Record, H6-08 (100-BC)

TPA Administrative Record, H6-08