

START

0037844

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 8-16-94
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 8/16/94
Fenggang Ma, Unit Manager, Washington State Department of Ecology

200 West Area Ash Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 8/16/94
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9113279.1425

Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
-No open action items
3. Status Closure Activities
-Status of NOD Comments Response Table
4. New Business
-Open Discussion
5. Set Next Meeting Date

9413279.1426

Attachment 2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The June 22, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that field sampling activities for the 200 West Area Ash Pit Demolition Site (Ash Pit) and the 218 E-8 Borrow Pit Demolition Site (218 E-8) were completed on July 12, 1994. Ecology was present during the 218 E-8 sampling activities. Samples taken from the field sites were transported to an off-site laboratory (International Technology Corporation) via WHC Commercial Analytical Services (CAS). CAS will perform the sample validation. It is anticipated that CAS will return validated sample analysis results within 86 days as per the Hanford Federal Facility Agreement and Consent Order.

WHC (D. M. Korematsu-Olund) stated that the Ash Pit and the 218 E-8 closure plans are currently undergoing revision and that draft copies of each document would be ready for concurrent RL and WHC review August 11, 1994. Ecology (F. Ma) requested a draft copy of the closure plan revision, so that the modified text in the closure plan could be reviewed before a final copy was official issued to Ecology. WHC (D. M. Korematsu-Olund) stated that Ecology would receive a draft copy of the revised closure plan during this RL and WHC review cycle.

4. New business:

-Open discussion

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for August 16, 1994 8:00-9:00 a.m. Richland, WA.

9/13/279.1427

Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held July 20, 1994
From 8:00 to 9:00 a.m.

Action Items

Action Item #

Description

7-20-94:

No action items resulted from this meeting.

9113279.1429

Distribution

J. K. Bartz	GSSC	B1-42
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
I. D. Jacques	BHI	H6-01
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
J. G. Lucas	BHI	H6-04
F. Ma	Ecology	N1-05
P. J. Macbeth	MACTEC	R3-82
E. D. Macalister	RL	S7-55
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

9413279.1430

~~ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan, T-2-2 [Care of EDIC, WHC (H6-08)]~~

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to Kari Schmidli (H6-23), 373-2083.