



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0034048

9400685

JAN 21 1994

94-LWB-001

Mr. Douglas R. Sherwood
Acting Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:

STATUS OF INTERIM OPERATING RESTRICTIONS FOR THE 300 AREA PROCESS SEWER DISCHARGE TO THE 300 AREA PROCESS TRENCHES

Several interim milestones were added to the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) on July 21, 1993, that imposed interim operating restrictions for the 300 Area Process Sewer discharge to the 300 Area Process Trenches. This is a status of the subject interim milestones, M-17-06F through M-17-06K.

The interim Milestones that have been completed are:

- M-17-06F Cease discharge of the 300 Area Process Sewer to the western-most of the 300 Area Process Trenches (i.e., west process trench) by December 1992.
- M-17-06G Limit discharges to the 300 Area Process Trench to less than or equal to 325 gallons per minute, averaged over the calendar month, by May 1993.
- M-17-06H Complete installation of the 384 Powerhouse Building cooling tower equipment by September 1993.
- M-17-06I Complete closed loop cooling for selected equipment in the 325 building (as provided by project D-402), 306-W building (as provided by small project ER 4039), and the 326 building (as provided by project D-403), by December 1993.

These interim milestones M-17-06F through M-17-06I were completed by their respective due dates. RL is currently on schedule to complete the rest of the interim operating restrictions for the 300 Area Process Trenches as specified in interim milestones M-17-06J, and M-17-06K.




JAN 21 1994

Mr. D. R. Sherwood
Mr. R. F. Stanley

-2-

Should you have any questions, please contact either Mr. D. C. Bryson on (509) 372-0738, or me on (509) 376-6798.

Sincerely,


for Steven H. Wisness
Hanford Project Manager

LWB:AVB

cc:

B. A. Austin, WHC
D. J. Jansen, Ecology
D. C. Nylander, Ecology
M. Selby, Ecology
R. W. Oldham, WHC
J. A. Eackar, WHC
H. T. Tilden, PNL

A
FEB 1994
RECEIVED
Becky A. Austin

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

S. H. Wisness, RL

D. R. Sherwood, EPA
R. F. Stanley, Ecology

Incoming: 9400685

Subject: STATUS OF INTERIM OPERATING RESTRICTIONS FOR THE 300 AREA PROCESS
SEWER DISCHARGE TO THE 300 AREA PROCESS TRENCHES

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		Presidents Office	B3-01	
		B. A. Austin	B2-35	
		O. H. Bradt	L4-96	
		J. L. Day	L6-79	
		A. J. Diliberto, Assignee	R3-46	
		J. A. Eacker	L4-96	
		D. W. Lindsey	L4-96	
		J. J. Luke	H6-25	
		N. M. Menard	H6-25	
		H. E. McGuire, Level 1	B3-63	
		R. D. Morrison	B2-35	
		K. Nelson-Jensen	B4-40	
		D. B. Pabst	B2-35	
		D. S. Takasumi	L4-93	
		J. E. Turnbaugh	H6-25	
		J. L. Waite	B2-35	
		EPIC	H6-08	

