

# START

0009715

Change Number M-15-90-4	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date 6/19/90
----------------------------	---	-----------------

Originator David R. Einan	Phone 376-3883
------------------------------	-------------------

Class of Change  
 I - Signatories (Section 13.0)   
 II - Project Manager   
 III - Unit Manager

Change Title  
 Designation of Interim Milestones for 300-FF-5 Operable Unit RI/FS

Description/Justification of Change

In accordance with Section 11.1 of the Agreement, the interim milestones supporting Milestone M-15 which have been established as a result of the 300-FF-5 Operable Unit Work Plan are as follows:

2 <sup>SHW</sup> 6/24/90

M-15-04A Submit draft Feasibility Study Phase 1 and ~~2~~ report to EPA and Ecology for review - July 15, 1993

M-15-04B Submit draft Remedial Investigation Phase 2 report to EPA and Ecology for review - August 15, 1994

M-15-04C Submit draft Feasibility Study Phase 3 report to EPA and Ecology for review - June 15, 1995

Impact of Change

— Administrative action, no impact.

Affected Documents

Hanford Federal Facility Agreement and Consent Order

Approvals	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<u>ASH Wa</u>		6/20/90
DOE		Date
<u>Paul De Day</u>		6/18/90
EPA		Date
<u>T. J. ...</u>		6/19/90
Ecology		Date