




0071688



**Change Notice for Modifying Approved Tri-Party Agreement
NPL Documents/ Workplans In Accordance with the Tri-Party Agreement Action Plan,
Section 9.0, Documentation and Records**

Change Number	Document Submitted Under Tri-Party Agreement Milestone	Date:	
TPA-CN-141		09/20/05	
Document Number and Title: DOE/RL-2005-15, Revision 0, Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Ancillary Facility Demolition		Date Document Last Issued: April 2005	
Originator: Ellen M. Mattlin	Phone: 509-376-2385		
Description of Change:			
DOE/RL-2005-15, Table 1-1, (page 1-3) provides a list of ancillary structures to be demolished to slab-on-grade condition. Add Plutonium Finishing Plant (PFP) Building 234-5Z, Room 176 Airlock, to Table 1-1 (PFP Above-Grade Ancillary Structures).			
Note: Affected page number is page 1-3.			
Justification and Impacts of Change:			
The structure needs to be removed in support of the Plutonium Finishing Plant Security Enhancement Project. It is recommended that PFP Building 234-5Z, Room 176 Airlock, be removed as a part of the Comprehensive Environmental Response Compensation and Liability Act removal action as described in DOE/RL-2005-15, Revision 0, Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Ancillary Facility Demolition.			
			
Approvals:			
	9-20-05	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
RL Unit Manager*	Date		
	9-20-05	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
Lead Regulatory Unit Manager*	Date		