

**TRI-PARTY AGREEMENT**

Change Notice Number TPA-CN- 664	TPA CHANGE NOTICE FORM	Date: May 26, 2015
Document Number, Title, and Revision: <i>Remedial Design/Remedial Action Work Plan for the 100 Area Remaining Sites Interim Remedial Action: 105-K West Basin Demolition and Removal, DOE/RL-2010-53, Revision 0. 1222344</i>		Date Document Last Issued: June 2011
Originator: M. K. Stewart		Phone: 509-373-5818

**Description of Change:**  
Modification of Table 4 and Table 5 to update TPA Interim Milestone Due Date Change per TPA Change Form M-16-15-03.

M.S. French **DOE** and R.A. Lobos **Lead Regulatory Agency** agree that the proposed change modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.


Table 4. Summary of Relevant Tri-Party Agreement Milestones and Table 5. Estimated Cost and Schedule on page 29 are modified to match Milestone M-016-181 due date of 9/30/2023 per TPA Change Form M-16-15-03.

Table 4 and Table 5 are attached.

Modifications are denoted by using ~~strikeout~~ to indicate deletions and double underline to indicate text additions.

**Justification and Impacts of Change:**

This change modifies the work plan to align with the due date per TPA Change Form M-16-15-03.



**Approvals:**

<u>M. French</u> DOE Project Manager	<u>6/5/15</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>[Signature]</u> EPA Project Manager	<u>6/8/15</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A Ecology Project Manager	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved

100-KR-1                      100-KR-3  
100-KR-2                      100-KR-4

## 7 Milestones, Cost, and Schedule

### 7.1 Milestones, Cost, and Schedule

The M-016-140 Milestone was negotiated in 2008 to promote integration of the K Basins Sludge Treatment Project (STP) with 100K Area closure activities. Modifications to the TPA milestone schedule relevant to activities described in this RD/RAWP are presented in Table 4.

Table 4. Summary of Relevant Tri-Party Agreement Milestones

M-016-181	Complete deactivation, demolition, and removal of 105-KW Fuel Storage Basin	9/30/2019 9/30/2023
-----------	---	------------------------

### 7.2 Cost and Schedule

Table 5 summarizes the estimated cost and schedule for demolition of the 105-KW Basin and sludge transfer annex structure.

Table 5. Estimated Cost and Schedule

	<b>FY 16</b> <b>FY 2021</b>	<b>FY 17</b> <b>FY 2022</b>	<b>Total</b> <b>FY 2023</b>
Demolition Activities	\$15,000,000 <u>\$6,000,000</u>	\$11,000,000 <u>\$21,000,000</u>	\$26,000,000 <u>\$37,600,000</u>

## 8 References

10 CFR 830, "Nuclear Safety Management," Subpart A, "Quality Assurance Requirements," *Code of Federal Regulations*. Available at: <http://www.gpo.gov/fdsys/pkg/CFR-2010-title10-vol4/xml/CFR-2010-title10-vol4-part830-subpartA.xml>.

29 CFR 1910.120, "Occupational Safety and Health Standards," "Hazardous Waste Operations and Emergency Response," *Code of Federal Regulations*. Available at: <http://www.gpo.gov/fdsys/pkg/CFR-2010-title29-vol5/xml/CFR-2010-title29-vol5-sec1910-120.xml>.

36 CFR 60, "National Register of Historic Places," *Code of Federal Regulations*. Available at: <http://www.gpo.gov/fdsys/pkg/CFR-2010-title36-vol1/xml/CFR-2010-title36-vol1-part60.xml>.

36 CFR 65, "National Historic Landmarks Program," *Code of Federal Regulations*. Available at: <http://www.gpo.gov/fdsys/pkg/CFR-2010-title36-vol1/xml/CFR-2010-title36-vol1-part65.xml>.

36 CFR 800, "Protection of Historic Properties," *Code of Federal Regulations*. Available at: <http://www.gpo.gov/fdsys/pkg/CFR-2010-title36-vol3/xml/CFR-2010-title36-vol3-part800.xml>.