

START

8613390.0254

0042725

Change Number M-15-95-10	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 12/18/95
Originator Phone 373-0750 Mike Thompson, RL; Pamela Innis, EPA; Wayne Soper, Ecology		
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Substitution of Focus Sheet for the 100-FR-3 Proposed Plan as the deliverable for Milestone M-15-13-H		
Description/Justification of Change <p>No interim remediation is being considered at this time, therefore, region 10 of the U.S. Environmental Protection Agency (EPA) has recommended modification of the M-15-13-H milestone which currently reads "Submit the 100-FR-3 OU IRM Proposed Plan to EPA/Ecology, 12/31/95." The modified milestone reads "Submit a draft Focus Sheet for 100-FR-3 to EPA/Ecology, December 31, 1995." Continued groundwater monitoring and data evaluation for the Operable Unit will be done in support of the final record of decision.</p> <p>Please see attached supporting letter from EPA to RL dated 10/24/95. 42317</p>		
Impact of Change <p>The impact of the change will be to reduce expenditure of FY96 Funds.</p>		
Affected Documents <p>The <u>Hanford Federal Facility Agreement and Consent Order</u> and DOE/RL-94-128, <u>100-FR-3 Operable Unit Proposed Plan</u>, Decisional Draft</p>		
Approvals <div style="display: flex; justify-content: space-between;"> <div data-bbox="107 1576 868 1856"> <p><u>Linda McClain</u> 12/20/95 ✓ Approved ___ Disapproved DOE Linda McClain Date</p> <p><u>Douglas P. Sherwood</u> 12/20/95 ✓ Approved ___ Disapproved EPA Doug Sherwood Date</p> <p>_____ Ecology Date</p> </div> <div data-bbox="1055 1514 1396 1856" style="text-align: center;"> </div> </div>		



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD PROJECT OFFICE
712 SWIFT BOULEVARD, SUITE 5
RICHLAND, WASHINGTON 99352

October 24, 1995

K. Michael Thompson
Senior Project Manager, - Groundwater Management
U.S. Department of Energy
P.O. Box 550, MS H4-83
Richland, WA 99352

Re: 100-FR-3 Proposed Plan Recommendations

Dear Mr. Thompson:

The current milestones for the 100-FR-3 Operable Unit require submittal of the Focused Feasibility Study and Proposed Plan by November 1995.

EPA believes that the Focused Feasibility Study should be submitted for review and comment. After the agencies reach resolution on comments, the report should be placed in the Administrative Record.

It is our recommendation that no interim action Proposed Plan for the 100-FR-3 Operable Unit be submitted at this time. Data indicate that the groundwater in F Area currently poses a low risk to human health and the environment. The EPA expects continued evaluation of the groundwater data for this operable unit. If future data indicate a potential risk to receptors, EPA may request a proposed plan be prepared.

The EPA additionally recommends that a focus sheet be prepared detailing the justification for not issuing a proposed plan. It should indicate that continued monitoring and evaluation of the groundwater will be done until remediation of the source operable units in F Area is complete. A final decision will then be made for the 100-FR-3 Operable Unit.

If you have any questions or concerns, please contact me at (509) 376-4919.

Sincerely,

A handwritten signature in cursive script, appearing to read "Pamela S. Innis".

Pamela S. Innis
EPA Operable Unit Manager

cc: Arlene Tortoso, DOE
Wayne Soper/ Keith Holliday, Ecology
Administrative Record (100-FR-3 Operable Unit)