

Cmm -1/29/04



U.S. Department of Energy
Office of River Protection

P.O. Box 450
Richland, Washington 99352


1245264
[0069253H]

DEC 10 2003

03-TPD-123

0304393

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336



Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) MILESTONE M-47-01, "COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM 241-AP TANK FARM TO THE WASTE TREATMENT PLANT"

The U.S. Department of Energy (DOE), Office of River Protection would like to inform the State of Washington Department of Ecology that Milestone M-47-01 has been completed per HFFACO.

In accordance to Milestone M-47-01, DOE completed construction of the transfer system from the 241-AP Tank Farm to the Waste Treatment Plant to support the start of hot commissioning of the Tank Waste Treatment Complex. Completion of this workscope is documented in construction completion documents. Completion of Milestone M-47-01 met the requirements of the HFFACO twenty-eight months ahead of its due date of March 31, 2006.



If you have any questions, please contact me, or your staff may contact Jim Navarro, Tank Farms Programs and Projects Division, (509) 373-4365.

Sincerely,

Roy J. Schepens
Roy J. Schepens
Manager

TPD:JEN

Attachment:
Completion Document, W-211
TFC/WTP Transfer Piping System



cc w/attach:
G. P. Duncan, CH2M HILL
S. D. Fowler, CH2M HILL
M. N. Jarayssi, CH2M HILL
E. W. Martinen, CH2M HILL

J. E. Van Beek, CH2M HILL
J. A. Voogd, CH2M HILL
J. J. Lyons, Ecology

m-047-01

