








<b>Change Number</b> M-015-11-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 03/10/2011									
<b>Originator</b> Briant Charboneau		<b>Phone</b> (509) 373-6137									
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager											
<b>Change Title</b> Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-015-62-T01 Target Date											
<b>Description/Justification of Change</b> <p>This target milestone date is being modified to allow the day-for-day extension for submittal of the 100-NR-1/2 Remedial Investigation/Feasibility Study (RI/FS) Report for each day the approval of the associated RI/FS Work Plan was not approved following six months after submittal, as provided in TPA Milestone M-015-00. The RI/FS Work Plan for 100-NR-1/2 was approved March 10, 2011, 261 days beyond the six month period following submittal of the work plan on June 22, 2010 (Draft A submitted on December 22, 2009). As provided in TPA Milestone M-15-00, the target milestone date is extended 261 days beyond the current target date of December 31, 2011. The new target milestone date for M-015-62-T01 will require submittal of the RI/FS report by September 17, 2012.</p> <p><i>015 xmp</i></p> <p><i>Continued on Page 2</i></p>											
<b>Impact of Change</b> This change allows sufficient time beyond approval of the RI/FS Work Plan to prepare and submit the associated RI/FS Report.											
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).											
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td data-bbox="82 1344 747 1438">  Ecology         </td> <td data-bbox="747 1344 974 1438">           3-12-11 Date         </td> <td data-bbox="974 1344 1536 1438"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="82 1438 747 1554">  DOE-RL         </td> <td data-bbox="747 1438 974 1554">           3-12-11 Date         </td> <td data-bbox="974 1438 1536 1554"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="82 1554 747 1707">           N/A EPA         </td> <td data-bbox="747 1554 974 1707">           _____ Date         </td> <td data-bbox="974 1554 1536 1707"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> </table>			 Ecology	3-12-11 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 DOE-RL	3-12-11 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	3-12-11 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 DOE-RL	3-12-11 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									



*Description/Justification, Continued from Page 1*

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text are denoted with double underline.

M-015-62-T01	Submit Feasibility Study Report and Proposed Plan for the 100-NR-1 and 100-NR-2 Operable Units for groundwater and soil.	<del>12/31/2011</del> <u>09/17/2012</u>
--------------	--	--