

START

9 13304.1365

0039437

Change Number M-34-94-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date November 23, 1994
Originator G. C. Mooers/M. W. Stevenson		Phone 372-2618/376-9668
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Project Manager <input checked="" type="checkbox"/> III - Unit Manager		
Change Title Date Change for Targets M-34-00-T01 and M-34-00-T02		
Description/Justification of Change This change control form makes the formal changes in the attached letter from Robert G. Holt, DOE-RL to Douglas R. Sherwood, EPA and Roger F. Stanley, Ecology (same subject), dated: October 12, 1994. The changes are: 1) The target M-34-00-T01 is placed on hold (due date: TBD) 2) The target M-34-00-T02 is placed on hold (due date: TBD)		
Impact of Change There is no impact, at this time, to the M-34 major or interim milestones.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.		
Approvals		
<u><i>J. C. Mooers</i></u> DOE	<u>11-23-94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u><i>Douglas R. Sherwood</i></u> EPA	<u>11/28/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u><i>H. W. Stanley</i></u> Ecology	<u>11/29/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

