

START

0034583
Attachment 2

Change Number M-23-89-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type, or print using black ink.</small>	Date 11/27/89
----------------------------	--	------------------

Originator B. G. Erlandson	Phone 376-0842
-------------------------------	-------------------

Class of Change
 I - Signatories (Section 13.0)
 II - Project Manager
 III - Unit Manager

Change Title
Enforceable Action Schedules (M-22-00)

Description/Justification of Change

The attached changes to Milestone M-23-00 are the result of negotiations between DOE-RL, WHC and regulatory agencies pursuant to Milestone M-22-00 of the Federal Facility Agreement and Consent Order, "Establish Enforceable Compliance Action Schedules," December 1989.

Impact of Change

Completion of Milestone M-22-00 on time.



Affected Documents

Milestone M-23-00, Federal Facility Agreement and Consent Order Action Plan.

Approvals	Approved	Disapproved
DOE	<i>Robert L. Tubrey</i>	<i>12/20/89</i>
EPA	<i>Paul De Day</i>	<i>12/21/89</i>
Ecology	<i>Roger Stanley</i>	<i>12/29/89</i>

9413149.1275