



Tri-Party Agreement

TWENTY-ONE DAY EXTENSION TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST C-08-07 "TRANSFER 200-MG-1 OU PIPELINE RELATED WASTE UNITS TO THE 200-IS-1 OU, TRANSFER OF THE 216-B-60 WASTE UNIT FROM THE 200-MG-1 OU TO THE 200-PW-2 OU AND DELETE THE 2607-EC WASTE UNIT FROM THE 200-MG-1 OU"

A twenty-one day extension for responding to the U. S. Department of Energy's (DOE) signed Tri-Party Agreement Change Form C-08-07 "Transfer 200-MG-1 OU Pipeline Related Waste Units to the 200-IS-1 OU, Transfer of the 216-B-60 Waste Unit from the 200-MG-1 OU to the 200-PW-2 OU and Delete the 2607-EC Waste Unit from the 200-MG-1 OU" is agreed to by the DOE and the State of Washington Department of Ecology. This extension will enable the completion of appropriate reviews prior to providing a response. Therefore, the fourteen day response time specified in Tri-Party Agreement Action Plan Section 12.3.3 is extended by twenty-one days from August 29, 2008 to September 19, 2008 for Change Form C-08-07.


 Matthew S. McCormick,
 Assistant Manager
 for the Central Plateau
 U.S. Department of Energy
 Richland Operations Office

8/28/08
Date


 Jane A. Hodges,
 Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology

8/28/08
Date

cc:

R. G. Bauer, FHI
 G. Bohnee, NPT
 L. Buck, Wanapum
 N. Ceto, EPA
 B. H. Ford, FHI
 S. Harris, CTUIR
 R. Jim, YN
 S. L. Leckband, HAB
 K. Niles, ODOE
 R. E. Piippo, FHI
 R. Skinnarland, Ecology
 J. G. Vance, FFS
 Administrative Record
 Environmental Portal

RECEIVED
 AUG 28 2008
 EDMC