


Change Number M-20-96-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date June 14, 1996
Originator Ecology/ DOE	Phone	
Class of Change <input checked="" type="checkbox"/> I - Signatories	<input type="checkbox"/> II - Executive Manager	<input type="checkbox"/> III - Project Manager
Change Title Modification of Major Milestone M-20-00 and establishment of M-20-00 interim milestones in support of Major Milestone M-90-00 (see change request M-90-96-01) (governing the acquisition of new facilities, modification of existing facilities, and/or modification of planned facilities necessary for the storage, and/or disposal of treated and immobilized tank wastes <sup>1</sup> ).		
Description/Justification of Change Agreement Milestone M-33-00 was established to: (1) prompt the development of milestones necessary for the storage, treatment/processing, and disposal of Hanford site solid wastes and hazardous materials not yet covered under the <u>Hanford Federal Facility Agreement and Consent Order (Agreement)</u> , and (2) prompt the development and incorporation of Agreement modifications designed to aid in achieving integrated management of all aspects of Hanford site "cleanup" (including but not limited to waste and materials management, remedial action, and site closure).		
Impact of Change Approval of this change request by the Parties modifies major milestone M-20-00, and establishes new interim milestones under major milestone M-20-00 in support of new major milestone M-90-00 governing the acquisition of new facilities, modification of existing facilities, and/or modification of planned facilities necessary for: (1) the interim storage of Tank Waste Remediation System (TWRS) Immobilized High-Level Tank Waste (IHLW) and other canistered high level waste forms, and (2) for the interim storage and disposal of TWRS Immobilized Low-Activity Tank Waste (ILAW). On approval, Hanford site planning and budget development documents (e.g., Sitewide System Engineering control documents, Project Management Plans, and Multi Year Work Plans) will be modified accordingly.		
Affected Documents <u>Hanford Federal Facility Agreement and Consent Order, Sixth Amendment, February 1996</u> (including Table D and Action Plan Work schedules), Hanford site internal planning and budget documents (e.g., Sitewide System Engineering control documents, Project Management Plans and Multi Year Work Plans).		
Approvals		 JUN 25 2002 EDMC
<i>John D. Wagoner</i> DOE	12/16/96 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	
<i>Chud Clark</i> EPA	12/31/96 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	
<i>Mary Rueland</i> Ecology	12/24/96 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	

<sup>1</sup> This M-90-00 milestone covers those aspects of the Hanford Tank Waste Remediation System not within the scope of Agreement major milestones: M-20 (with the exceptions noted here), M-32, M-40, M-41, M-42, M-43, M-44, M-45, M-46, M-50, M-51, M-60, and M-61.



Description/Justification of Change (continued)

In support of new Major Milestone M-90-00, Major Milestone M-20-00 is modified as follows:

M-20-00 Submit Part B permit applications or closure\post closure plans for all RCRA TSD units. Permit applications, closure, and post-closure plans will be submitted to Ecology and/or EPA for approval in accordance with their respective authorities. Individual unit submittals (enforceable as interim milestones) will occur as shown in appendix D. 2/28/2000  
12/31/2003

Preclosure work pans will be prepared and submitted for approval for TSD units which will achieve closure in conjunction with the disposition of the facility in which they are contained.

In support of new Major Milestone M-90-00, new interim milestones under Major Milestone M-20-00 are established as follows:

M-20-56	Submit canister storage facility Part B Dangerous Waste Permit application to Ecology.	Dec. 2000
M-20-57	Submit interim ILAW facility Part B permit application to Ecology.	Dec. 2000
M-20-58	Submit LAW disposal facility Part B Permit application to Ecology.	Dec. 2003