



0055693

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

02-RCA-021

OCT 25 2001

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite Five
Richland, Washington 99352

Mr. Michael A. Wilson, Project Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
NOV 01 2001

EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-15-41A AND M-15-42A

This letter serves as notification that the subject milestones M-15-41A and M-15-42A have been successfully completed. The requirements of the milestones are as follows:

- M-15-41A: Complete the 200-TW-1 Operable Unit fieldwork through drilling and sample collection by October 31, 2001.
- M-15-42A: Complete the 200-TW-2 Operable Unit fieldwork through drilling and sample collection by October 31, 2001.

The 200-TW-1 Operable Unit TPA milestone was satisfied on July 20, 2001, with the completion of one borehole at the 216-T-26 crib. Fieldwork for the 200-TW-2 Operable Unit was completed on September 29, 2001. The fieldwork for this operable unit included the completion of five drive casings and one borehole at the 216-B-38 trench, and one borehole at the 216-B-7A crib. All samples required by the "200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work Plan" for this borehole work were collected as described in the work plan. Records documenting the completion of all fieldwork through drilling and sampling are maintained in project files.

Addressees
02-RCA-021

-2-

OCT 25 2001

If you have any questions, please contact Alex Teimouri, of my staff, on (509) 376-6222, or Bryan Foley, of the RL Environmental Restoration Division (509) 376-7087.

Sincerely,



Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:AET

cc: M. L. Blazek, Oregon Energy
D. A. Faulk, EPA
R. Gay, CTUIR
J. S. Hertzell, FHI
R. Jim, YN
O. S. Kramer, FHI
T. M. Martin, HAB
E. S. Murphy-Fitch, FHI
J. Price, DPTEC
P. Sobotta, NPT
R. F. Stanley, Ecology
Administrative Record