

0048528

Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:00 p.m. to 1:30 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin for Date: 11-6-97
R. X. Gonzalez, Project Manager, RL

Jeanne J. Wallace Date: 11/6/97
J. J. Wallace, Project Manager, Washington State Department of Ecology

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

David E. Rasmussen Date: 11/06/97
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List



Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:00 p.m. - 1:30 p.m.

Agenda

1. Introductions
2. Previous meeting minutes approval
3. 3718F status/discussions
4. 303-K status/discussions
5. Silver list issues status
 - a. 324 Building
 - b. 327 Building
6. Special case waste status/300 Area
7. Action item review
 - a. List of BWHC 300 Area facilities/buildings for Ecology
8. Other topics/discussion
9. Schedule next meeting

Attachment 2

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:00 p.m. - 1:30 p.m.

Summary of Discussion and Commitments/Agreements

1. Introductions

There were no new parties to introduce.

2. Previous Meeting Minutes Approval

The August 7, 1997 PMM minutes were approved. The September 11, 1997 PMM minutes are in review and will be signed off during the next PMM.

3. 3718F Status/Discussions

E. Mattlin (DOE-RL) reported that the 3718F closure certification was delivered to Ecology on 9/24/97. J. Wallace (Ecology) stated that she received the certification package, and a response to the certification will be provided to DOE-RL/PNNL. The status of 3718F will be included on the PMM agenda next month.

4. 303-K Status/Discussions

J. Adler (WMH) reported that cleanup activities are scheduled to start the week of October 13, 1997, and sampling activities are scheduled begin the week of October 20, 1997. J. Adler will provide Ecology as much notice as possible before the sampling activities actually begin. J. Wallace stated that future 303-K meetings do not need to be scheduled.

5. Silver List Issues Status

a. 324 Building

J. Wallace stated that Ecology performed a 324 Building inspection on 10/18/97, and that she received the documentation she requested relating to the 324 Silver list issues, which should assist her in resolving the issues.

b. 327 Building

There is one remaining Silver list issue to be closed out. J. Wallace noted that the 324/327 Silver list closeout forms will need to be revised/updated, since they were developed almost two years ago.

6. Special Case Waste Status/300 Area

D. Langstaff (DOE-RL) reported that a decision from BWHC is due 12/01/97 to DOE-RL on the path forward for the special case waste located in 324/327.

7. Action Item Review

a. List of BWHC 300 Area Facilities/Buildings for Ecology

A list of the buildings had previously been provided to J. Wallace. E. Mattlin stated that when the transition is final an updated list will be provided to Ecology. This action is closed.

8. Other Topics/Discussion

D. Langstaff noted that it had been previously agreed to move the discussion of the 340 Facility from the 324 REC-HLV PMM to the 300 Area BWHC PMM. The 340 Facility is still planning on not receiving any waste water from other facilities. BWHC's budget planning process has a provision to handle the waste water from 324/327 instead of sending it to the 340 Facility. A funding request has been made for upgrades in the 324/327 Facilities to replace the radioactive liquid waste system.

D. Langstaff also noted that the 324/327 Facility transition progress/highlights agenda item should be moved from the 324 REC/HLV PMM to the 300 Area BWHC PMM. The 324/327 Facility transition draft project management plan is in DOE-RL review, and it is scheduled to be finalized by the end of April 1998. J. Wallace asked if the end point criteria document had been finalized. D. Langstaff indicated there were still questions regarding some of the engineering studies and that additional information is needed before the end point criteria document is finalized.

9. Schedule Next Meeting

The next meeting was scheduled for November 6, 1997. There was some discussion about scheduling the 300 Area BWHC PMM, the 324 REC/HLV PMM and the 300 Area PNNL PMMs concurrently.

Distribution:

E. J. Bitten	BWHC	N1-41 *
R. C. Bowman	WMH	H6-24 *
D. H. Chapin	RL	R3-79 *
C. E. Clark	RL	A5-15 *
H. Z. Dokuzoguz	FDH	N1-26 *
R. X. Gonzalez	RL	R3-79
G. P. Davis	Ecology	B5-18 *
D. C. Langstaff	RL	R3-79 *
G. J. LeBaron	BWHC	S6-19 *
E. M. Mattlin	RL	A5-15 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24
D. E. Rasmussen	BWHC	N1-47
L. A. Romine	RL	R3-79 *
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics Project Managers' Meeting [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only