

Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
October 25, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Frederick A Bond Date: 12-5-07
Project Manager, Ecology

AK Moy (NOT present at meeting) Date: 12-4-07
Project Manager Representative, RL

B Simmons Date: 12/7/07
Project Manager Representative, FH

WESF Administrative Record H6-08 S-2-10
SK Moy A6-38
FW Bond H0-57
KA Conaway H0-57
FM Simmons H8-40

RECEIVED
DEC 10 2007
EDMC

WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
October 25, 2007

9:00 a.m. to 9:15 a.m.

Agenda

- IX. Approval of September 27, 2007 FFTF Project Meeting Minutes
(Ecology/DOE-RL/FH)
- X. Administrative Issues
- XI. Project Specific Issues
- XII. Milestone Status
- XIII. New Topics
- XIV. New Action Items
- XV. Documents for Submittal to the Administrative Record
- XVI. Next Project Managers Meeting

WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Hanford, Washington

October 25, 2007

- I. Approval of August 23, 2007 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved. The September 2007 WESF PMM was canceled.
- II. Administrative Issues
 - A. Fen Simmons (FH) reported that the recertification of the WESF Part B permit documentation is in RL concurrence. Tony Miskho (FH) noted that corrections were made to Chapter 7 (Contingency Plan) and Chapter 8 (Training Plan). A correction to a citation was also made to Chapter 6. Once RL submits the Part B to Ecology, a letter of completeness will be issued by Ecology.
- III. Project Specific Issues
 - A. There were no issues to update.
- IV. Milestone Status
 - A. Mr. Simmons noted that the milestone associated with WESF does not require review for ten years.
- V. New Topics
 - A. There were no new topics for discussion.
- VI. New Action Items
 - A. There were no new actions established.
- VII. Documents for submittal to the Administrative Record
 - A. The recertified Part B will be submitted when it is approved by Ecology.
- VIII. Next Project Managers Meeting
 - A. The November and December 2007 PMMs were canceled. The next PMM was scheduled for January 24, 2008.

