

|                                    |  |                             |
|------------------------------------|--|-----------------------------|
| <b>Change Number</b><br>M-15-09-03 | <b>Federal Facility Agreement and Consent Order<br/>Change Control Form</b><br>Do not use blue ink. Type or print using black ink. | <b>Date</b><br>June 9, 2009 |
|------------------------------------|--|-----------------------------|

|                                       |                                |
|---------------------------------------|--------------------------------|
| <b>Originator</b><br>B. L. Charboneau | <b>Phone</b><br>(509) 373-6137 |
|---------------------------------------|--------------------------------|

**Class of Change**

I - Signatories                       II - Executive Manager                       III - Project Manager

**Change Title**

Modification to Hanford Federal Facility Agreement and Consent Order Interim Milestone M-015-44B

**Description/Justification of Change**

This change package modifies Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone M-015-44B for the 200-MW-1 Operable Unit to remove the Proposed Plan and delay the date for the Feasibility Study to 12/31/2011. This change is being made to align this study with current priorities for cleanup of Central Plateau operable units.

Changes to the Tri-Party Agreement are displayed by **Highlighting** to indicate addition of text and by **Strikeout** to indicate deletion of text.

|           |  |                          |
|-----------|--|--------------------------|
| M-015-44B | SUBMIT 200-MW-1 OU FEASIBILITY STUDY REPORT <del>AND PROPOSED PLAN TO</del> EPA. | 09/30/2009<br>12/31/2011 |
|-----------|--|--------------------------|


**Impact of Change**

Delays submittal of 200-MW-1 Feasibility Study and deletes Proposed Plan from the interim milestone.

**Affected Documents**

The Hanford Federal Facility Agreement and Consent Order, as amended.

**Approvals**

|         |  |         |   |          |               |
|---------|--|---------|---|----------|---------------|
| DOE     |             | 6/10/09 | X | Approved | Disapproved   |
| EPA     | <br>for DAF | 6/11/09 |   | Approved | X Disapproved |
| Ecology | N/A  |         |   | Approved | Disapproved   |

**RECEIVED**  
JUN 17 2009  
EDMC