

Childers, Heather M

From: Collins, Michael S
Sent: Thursday, June 25, 2009 9:10 AM
To: Vance, Judy G
Cc: Romine, Larry D; Arnold, Larry D; Morrison, Ronald D; Rasmussen, James E; Noland, Terry W; Childers, Heather M
Subject: RE: M-91-42i

Judy,

Go ahead and use the FH letter as your completion basis. As an aside, I am uncomfortable saying a TPA milestone was completed. It implies the milestone was met. In my view 3000 m3 was certified but not to the milestone date.

Mike C.

From: Vance, Judy G
Sent: Thursday, June 25, 2009 8:15 AM
To: Rasmussen, James E; Noland, Terry W; Childers, Heather M
Cc: Romine, Larry D; Collins, Michael S; Arnold, Larry D; Morrison, Ronald D
Subject: RE: M-91-42i

DOE what date are you using for completion? FH completion letter FH-0802284 to DOE, dated 9/25/08 states the work was completed on April 1, 2008.

From: Rasmussen, James E
Sent: Wednesday, June 24, 2009 5:00 PM
To: Vance, Judy G; Noland, Terry W; Childers, Heather M
Cc: Romine, Larry D; Collins, Michael S; Arnold, Larry D; Morrison, Ronald D
Subject: FW: M-91-42i

The requested e-mail on completion of M-91-42i with Mr. Romine and Mr. Collins on cc. distribution.

Heather, Please place this e-mail in AR for documentation of completion vs. completion letter.

Larry, Further discussion with DOE on precedent setting activity. Answer YES it is for those completions that occur 2 years in the past and never got a completion letter for some reason. If project at that time would decide a e-mail from DOE project was sufficient for such a late and most likely forgotten activity then so be it. Precedent set!!

Just shoot me! Messengers are expendable! JR

From: Morrison, Ronald D
Sent: Wednesday, June 24, 2009 11:17 AM
To: Rasmussen, James E
Subject: FW: M-91-42i

RECEIVED
 JUN 25 2009
 EDMC

From: Rasmussen, James E
Sent: Thursday, June 18, 2009 3:05 PM
To: Noland, Terry W; Vance, Judy G
Cc: Morrison, Ronald D
Subject: M-91-42i

Terry/Judy,

I have talked to Larry Romine and Mike Collins about the completion of the subject milestone (hope that is right Number). They are willing to call milestone complete and want you change status from missed to complete. Mike said to use the May of 2008 PMM meeting notes as documentation for completion of the 3000 cubic meters. Since it approximately 2 years past the date, a completion letter won't be sent and the use of the PMM notes in AR should be adequate. Any questions call me.

James E. Rasmussen
YAHSGS, LLC
RL TPA Support
376-0304