



**Change Notice for Modifying Approved Tri-Party Agreement
NPL Documents/ Workplans In Accordance with the Tri-Party Agreement Action Plan,
Section 9.0, Documentation and Records**

Change Number	Document Submitted Under Tri-Party Agreement Milestone	Date:	
TPA-CN-255	<u>M-83-00A</u>	2-26-09	
Document Number and Title: DOE/RL-2005-15, Revision 0, Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Ancillary Facility Demolition		Date Document Last Issued: April 2005	
Originator: Ellen M. Mattlin	Phone: 509-376-2385		
Description of Change:			
DOE/RL-2005-15 Note: Affected page numbers are pages 1-2 and 1-4			
<ul style="list-style-type: none"> • Page 1-2 Figure 1-1 Strike reference to RAWP for 2736 Z/ZB • Add to Table 1-1 (page 1-5), PFP Above-Grade Structures <ul style="list-style-type: none"> o 2736 Z Plutonium Storage Building o 2736 ZA Plutonium Storage Ventilation Structure o 2736 ZB Plutonium Storage Support Facility 			
Justification and Impacts of Change:			
Current planned deactivation and demolition approach for the 2736 Z, ZA and ZB complex is planned to be conducted consistent with the approach outlined in the existing RAWP DOE/RL-2005-15.			
The impact of the change will eliminate the need for a separate RAWP covering the demolition of the 2736 Z/ZB buildings.			
Approvals:			
<i>Ellen Mattlin</i> RL Unit Manager*	2/26/09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<i>Frederick Bond</i> Lead Regulatory Unit Manager* ECV	2-26-09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved