

Meeting Minutes Transmittal

WRAP
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
July 27, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

J Roberts *for* *Deborah Singleton* Date: *8/27/06*
Project Manager, Ecology

G.V. Higgins Date: *24 Aug 06*
Project Manager Representative, RL

Bob De... Date: *8/24/06*
Project Manager Representative, FH

WRAP Administrative Record H6-08
GV Higgins A5-19
DG Singleton H0-57
J Roberts H0-57
HC Boynton T4-52

RECEIVED
SEP 25 2006
EDMC

WRAP PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

July 27, 2006

9:45 a.m. to 10:00 a.m.

Agenda

- I. Approval of June 22, 2006 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Permit Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for submittal to the Administrative Record
- VIII. Next Project Managers Meeting

WRAP PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 27, 2006

- I. Approval of June 22, 2006 WRAP Project Meeting Minutes (Ecology/DOe-RL/FH). The PMM minutes were approved.
- II. Operational Status (Harlan Boynton FH)
- Mixed Waste Received (includes inter-facility transfers)
200.54 M3 964 55-gallon drum equivalents
 - Mixed Waste Transferred Onsite
68.71 M3 330 55-gallon drum equivalents
 - Mixed Waste Shipped Offsite
27.87 M3 134 55-gallon drum equivalents
- III. Project Specific Issues
- A. Permit Status
FH is on schedule to provide the revised Part B to RL next month. FH proposed scheduling a meeting shortly before submittal of the redline strikeout Part B to Ecology at the end of September 2006 to review the changes to the permit.
- IV. General Discussions
- A. There were no topics for general discussion.
- V. Status of Actions
- B. 1471 - A meeting was held July 20, 2006. Tony Miskho (FH) will provide a revised permitting path forward. A meeting will be scheduled with Ecology just prior to submittal of the redline/strikeout Part B to review the changes to the permit.
- VI. New Action Items
- A. There were no new actions
- VII. Documents for submittal to the Administrative Record
- A. The August 2003 CWC/WRAP baseline Part B permit will be submitted to the AR by Ecology.
- VIII. Next Project Managers Meeting
- A. The next PMM was scheduled for August 24, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Receiving And Processing

Task ID: 1471 Establish a permitting plan for WRAP and CWC.
Waste Stabilization and Disposition/Waste Receiving And Processing
Classification: Open
Category: PMM

Task Lead: Williams, Joel

POC: Williams, Joel

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Establish a permitting plan for WRAP and CWC.

Date	Status
7/27/2006	A meeting was held July 20, 2006. Tony Miskho will provide a revised permitting path forward. A meeting will be scheduled with Ecology just prior to submittal of the redline/strikeout Part B to review the changes
6/22/2006	Tony Miskho (FH) initiated a discussion regarding the plan for WRAP and CWC after the certified document is submitted to Ecology next March, noting that these permits fall outside the TPA process. Michelle Mandis (Ecology) will schedule a meeting the week of July 10, 2006, to discuss this issue.
5/25/2006	After chapters two and four of the permit have been revised, the parties will be able to assess the schedule and resources needed in more detail.
4/27/2006	Ecology, RL and FH held several meetings and have established a draft permitting schedule. This action will be revised to indicate that the parties will now be working to establish a formal permitting plan.
2/23/2006	The meeting will be rescheduled.
1/26/2006	An initial meeting was held, and another meeting is scheduled for February 6, 2006 at the Ecology office.
11/17/2005	Task opened.

Task ID: 1575 A decision from RL regarding approval for Ecology to review permit chapters concurrent with RL/FH review.

Task Lead: ,

Waste Stabilization and Disposition/Waste Receiving And Processing

POC: Boynton, Harlan

Classification: Open
Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Obtain a decision from RL regarding approval for Ecology to review permit chapters concurrent with RL/FH review.

Date	Status
6/22/2006	Task opened.

WRAP
 Project Managers Meeting
 825 Jadwin/Room 340
 Hanford, Washington

July 27, 2006

Attendance List

Name	Organization	Phone Number
PAUL W. MARTIN	FH-EP	374-6520
Tom Mirylo	FH-EP	376-7313
Jack Willif	FH/EP	376-4782
Eric Van Mason	Ecology	372-7929
Steve Szendre	Ecology	372-7911
Amanda McCann	ECT	372-7988
Deborah Singleton	Ecology	372-7923
Michael Collins	DOE	376 6536
Michelle Handis	Ecology	376-7970
K. Saylor	FH WAP	372-0478
Gerald V. Higgins	DOE-RL	376-0994
Kathy Knox	Knox Court Reporting	946-5535
Darlene Hazel	FH/EP	373-0431