



Department of Energy

9206573

Richland Field Office
P.O. Box 550
Richland, Washington 99352



SEP 23 1992

92-LWD-001

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM M-24-92-1, "ESTABLISH CALENDAR YEAR 1993 INTERIM MILESTONES FOR THE RESOURCE CONSERVATION AND RECOVERY ACT WELL INSTALLATION"

Enclosed for your review and approval is the referenced change request. This request establishes location of wells to be drilled in support of major Milestone M-24-00, which requires up to 50 wells to be drilled in calendar year (CY) 1993. The Treatment, Storage and Disposal unit (TDS) locations for seven wells are specified in the proposed three interim milestones. Prompt approval of these proposed sites will allow the start of the CY 1993 drilling program in a timely fashion when CY 1992 drilling is finished. If you agree to the proposed additions, please approve the subject change request. The original change request is being transmitted to the State of Washington Department of Ecology (Ecology) as an enclosure to this letter. Ecology is requested to sign the original change request and then forward it to the U.S. Environmental Protection Agency for signature and return to RL.




SEP 23 1992

-2-

Messrs. Day and Jansen
92-LWD-001

If there are any questions regarding the change request, please contact me on
(509) 376-6798, or M. J. Furman of the Waste Management Division on
(509) 376-7062.

Sincerely,



Steven H. Wisness
Hanford Project Manager

WMD:MJF

Enclosure

cc w/encl:
R. E. Lerch, WHC
B. A. Austin, WHC

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL	P. T. Day, EPA D. B. Jansen, Ecology	Incoming: 9206573

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM M-24-92-1, "ESTABLISH CALENDAR YEAR 1993 INTERIM MILESTONES FOR THE RESOURCE CONSERVATION AND RECOVERY ACT WELL INSTALLATION"

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		President's Office		
		B. A. Austin, Assignee	B2-35	X
		M. R. Adams	H4-55	X
		S. L. Bradley	B3-06	
		G. D. Forehand	B2-35	X
		C. J. Geier	B2-19	X
		R. E. Lerch	B2-35	
		P. J. Mackey	B3-15	X
		H. E. McGuire, Level 1	B3-63	
		L. E. Michael	H4-22	X
		R. D. Morrison	B2-35	X
		R. R. Thompson	L4-88	X
		T. M. Wintczak	L4-92	X
		R. D. Wojtasek	L4-92	X
		EDMC	H4-22	X
		TPA File (M-24)	B2-35	X

