

START 9713527.1613

0046548

Change Number M-19-97-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date January 28, 1997
-----------------------------	--	--------------------------

Originator Charles A. Hansen	Phone 376-7434
---------------------------------	-------------------

Class of Change
 I - Signatories II - Executive Manager III - Project Manager

Change Title
 Modify milestone M-19-03 "Obtain Ecology Decision on the Acceptability of the Existing Solidification Treatment of 183H Solidified Liquids as LDR Treatment."

Description/Justification of Change
 Ecology has reviewed the documentation provided by DOE-RL, which was submitted in fulfillment of Milestone M-19-03A, regarding treatment of the subject waste. The Parties have agreed that additional discussions need to be held between RL and Ecology before Ecology can render a decision on the acceptability of the processes used to treat this waste.
 The following change is made to milestone M-19-03*:

Number	Description	Due Date
M-19-03	Obtain Ecology decision on the acceptability of the existing solidification treatment of 183H solidified liquids as LDR treatment.	12/31/96 4/30/97

*Note: **Shading** indicates text to be added, **strikeout** indicates text to be removed.

Impact of Change
 This change extends the due date for this milestone to April 30, 1997. No impacts to other milestones is expected by this change.

Affected Documents
 Hanford Federal Facility Agreement and Consent Order, Appendix D.

Approvals

<i>Charles Hansen</i> DOE Charles Hansen	1/28/97 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<i>Mike Wilson</i> Ecology Mike Wilson	1/28/97 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved

