

START

9513383.1743

0042109

Change Number M-15-95-08	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 09/21/95
-----------------------------	--	------------------

Originator: Donna Wanek Phone: (509) 376-5778

Class of Change
 I - Signatories II - Project Manager III - Unit Manager

Change Title: Delete M-15-21 milestone for preparing the IRM Proposed Plan for the 200-BP-5 Operable Unit, currently due on October 31, 1995.

Description/Justification of Change

The three parties agree that an IRM Proposed Plan is not required for the 200-BP-5 Operable Unit at this time. The treatability tests performed at the 200-BP-5 Operable Unit showed good results for removal of cesium, plutonium, technetium, and cobalt; and partial success for removal of strontium from extracted groundwater. However, aquifer conditions did not allow meaningful removal of contaminants from the aquifer to justify continuation of treatability test operations. Therefore, DOE requests that the interim Milestone (M-15-21) for submittal of an IRM Proposed Plan be deleted and contaminants at 200-BP-5 be addressed at a later time.

Impact of Change

Approval of the change request will remove the 200-BP-5 operable unit from the accelerated IRM pathway for groundwater cleanup. Further characterization/remediation activities will be planned at a later date following a Limited Field Investigation and/or Final Remedy Selection pathway.

Affected Documents:
 Hanford Federal Facility Agreement and Consent Order Action Plan
 IRM Proposed Plan for 200-BP-5 Operable Unit (No longer required)

Approvals

Paul F. X. Durugan 9/28/95 Approved Disapproved
 DOE Date

Douglas A. Shumard 9/29/95 Approved Disapproved
 EPA Date

Robert Stanley 9/28/95 Approved Disapproved
 Ecology Date

