



0073727

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

August 10, 2007

Mr. Matthew S. McCormick
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Interim Milestone M-083-42, "Complete Transition and Dismantlement of the [Plutonium
Finishing Plant] 241-Z Waste Treatment Facility," due September 30, 2011

Dear Mr. McCormick:

The Department of Ecology received a letter (07-AMCP-0244) dated July 26, 2007, from the United States Department of Energy (USDOE) notifying Ecology of the completion of the Tri-Party Agreement Interim Milestone M-083-42, "Complete Transition and Dismantlement of the 241-Z Waste Treatment Facility." This interim milestone required that the project remove the above grade portion of Buildings 241-Z, 241-ZA, 241-ZB, and 241-ZG pursuant to the final action memorandum and work plans which addresses remaining elements not covered by Resource Conservation and Recovery Act closure plans.

Ecology has inspected the 241-Z demolition site. Based on the inspection and our review of the completion documentation, Ecology concurs that Interim Milestone M-083-42 has been completed.

If you have any questions, please call Jeff Ayres at 372-7881 or me at 372-7885.

Sincerely,

Rick Bond
Nuclear Waste Specialist, Transition Project
Nuclear Waste Program

0073382

RECEIVED
AUG 15 2007
EDMC

ja/dbm

cc: Nick Ceto, EPA
Ellen Mattlin, USDOE
R. Buck, Wanapum
Stuart Harris, CTUIR
Gabriel Bohnee, NPT

Russell Jim, YN
Susan Leckband, HAB
Ken Niles, ODOE
Administrative Record: M-083-42
Environmental Portal

