




1248596
1248596

00061024

Change Number M-35-18-01	Federal Facility Agreement and Consent Order Change Control Form	Date 02/26/2018
Originator Ben Ellison		Phone 376-5318
Class of Change <input type="checkbox"/> I – Signatories	<input checked="" type="checkbox"/> II – Executive Managers	<input type="checkbox"/> III – Project Managers
Change Title Extend Due Date of Interim Milestone M-035-09K in TPA Action Plan, Appendix D		
Description/Justification of Change This change control form extends the due date of interim milestone M-035-09K by 3 months, from March 31, 2018 to June 30, 2018. The Parties agree there is Good Cause to extend the due date of this milestone in order to further discuss, review, and resolve data access needs (reference TPA Article XL Good Cause for Extensions, paragraph 120.E).		
Impact of Change This change control form extends the due date of interim milestone M-035-09K by 3 months, from March 31, 2018 to June 30, 2018. There is no impact to major milestone M-035-00 with this change.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).		
Approvals		
 J.R. Franco, DOE	3/15/18 Date	Approved <input checked="" type="checkbox"/> Disapproved _____
 D.R. Einar, EPA	3/15/18 Date	Approved <input checked="" type="checkbox"/> Disapproved _____
 A.K. Smith, Ecology	3/15/18 Date	Approved <input checked="" type="checkbox"/> Disapproved _____

RECEIVED
MAR 15 2018
EDMC

Authorized Changes

Modifications to the HFFACO are displayed by using double underline to indicate added text and ~~strikeout~~ to indicate deleted text.

Number	Milestone	Due Date
M-035-09K Lead Regulatory Agency: Dual	Conduct biennial assessments of information and data access needs with EPA and Ecology. DOE will propose implementation schedules (TPA Milestones) for enhancements as a result of the biennial assessments. 3/31/98 (and biennially thereafter).	03/31/2018 <u>06/30/2018</u>