

START

0036781

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held May 5, 1994
From 3:00 to 4:00 p.m.
Video Teleconference

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Robert G. McLeod Date: 6-8-94
Robert G. McLeod, Unit Manager, RL

Not Present Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Robert E. Cordts Date: 8 Jun 94
Robert E. Cordts, Unit Manager, Washington State Department of Ecology

183-H Solar Evaporation Basins Closure, WHC Concurrence

Fred A. Ruck III Date: 6/8/94
Fred A. Ruck III, Contractor Representative, WHC

Paul W. Griffin Date: 6-8-94
Paul W. Griffin, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



9413224.2138

Attachment 1

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held May 5, 1994
From 3:00 to 4:00 p.m.
Video Teleconference

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
 - 03-02-93:1 Closure Proposal
3. Status Closure Activities
 - Technology Demonstration
 - Data Validation
 - Data Evaluation Report
4. New Business
5. Set Next Meeting Date

9/13/2014 2:139

Attachment 2

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held May 5, 1994
From 3:00 to 4:00 p.m.
Video Teleconference

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

Approval of the October through April meeting minutes was completed with the signature of Ecology (R. E. Cordts) on April 14.

2. Status Action Items

- 03-02-93:1 Closure Proposal

Further development of the closure proposal will await the completion of the data evaluation report.

3. Status Closure Activities

- Technology Demonstration

WHC (P. W. Griffin) suggested that discussion of the technology demonstration could be tabled until the test report is received in September. Ecology (R. E. Cordts) requested that Ecology be informed as soon as WHC receives preliminary results.

- Data Validation

GSSC (J. K. Bartz) issued comments concerning the data validation package to RL (R. G. McLeod). R. G. McLeod will forward them to a chemist for consultation and to WHC.

- Data Evaluation

The draft data evaluation report is expected to be completed and issued to Ecology before the next Unit Manager Meeting, assuming that no delays result from the illness of the current GSSC reviewer. RL and the GSSC will be reviewing it as it develops.

4. New Business

WHC (P. W. Griffin) introduced Gerry D. Hendricks of MACTC.

(Ecology) R. E. Cordts said that it was expected that a recommendation concerning any need for confirmational sampling would be issued in the same general time frame as the Data Evaluation Report and the data

041274229 PM6

validation completion. WHC (P. W. Griffin) added that this could take place in a Data Quality Objectives process for the 183-H closure.

5. **Set Next Meeting Date**

The next meeting was tentatively planned for 3:00 P. M., June 8, in room 784-B of the Federal Building, Richland, Washington. Hanford personnel will meet with Ecology via Video Tele-conference at this location.

1412.422E M6

Attachment 4

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 784-B
Richland, Washington

Meeting Held May 5, 1994
From 3:00 to 4:00 p.m.
Video Teleconference

Action Items

Action Item #

Description

03-02-93:1

WHC (F. A. Ruck) will make a proposal for closure of the 183-H Basins that will include a new closure date. This action item remains open.

9113224.2143

Distribution:

J. K. Bartz	GSSC	B1-42
D. P. Butcher	WHC	H6-23
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
R. E. Cordts	Ecology-Lacey	
D. L. Duncan	EPA	HW-106 (Seattle)
K. R. Fecht	WHC	H6-06
P. W. Griffin	WHC	X5-55
R. G. Hollenbeck	KEH	E6-42
M. Jaraysi	Ecology-Kennewick	
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	B1-42
R. G. Mcleod	RL	A5-19
M. A. Mihalic	WHC	R2-77
P. D. Mix	WHC	H6-29
R. E. Peterson	WHC	H6-06
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
B. D. Williamson	WHC	B3-15
B. W. Wyrick	WHC	H6-29
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins, T-1-4 [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Don P. Butcher (H6-23),
(509) 376-2606.

9113224.2144