

Meeting Minutes – Approval

M-026 LDR Report Project Manager Meeting Minutes  
at  
2420 Stevens/Room 126  
Richland, Washington  
Meeting Held February 21, 2006  
9:30 am to 10:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.

Gregory J. Sinton  
Greg Sinton, Project Manager, DOE-RL

Date: April 18, 2006

Woody Russell  
Woody Russell, Project Manager, DOE-ORP

Date: April 18, 2006

Eric Van Horn  
for Deborah Singleton, Project Manager, Washington State Department of Ecology

Date: 4/18/06

Contractor Concurrence

Anthony Miskho  
Anthony Miskho, LDR Report Coordinator, FH

Date: 4/18/06

**Purpose:** Discuss LDR Report related topics  
The attached minutes are comprised of the following:  
Attachment 1 - Meeting Agenda  
Attachment 2 - Attendance List  
Attachment 3 - Actions and Workshop Items

**RECEIVED**  
APR 26 2006  
**EDMC**

Electronic Distribution:

J. Ayres	Ecology
D. Bartus	EPA
L. Bostic	BNI
J. Brown	BNI
S. B. Cherry	FH
M. S. French	DOE-RL
L. L. Fritz	FH
M. F. Jarvis	DOE-RL
J. D. Guberski	CH2M Hill
J. Hebdon	DOE-RL
C. Kennedy	WCH
A. G. Miskho	FH
P. Miller	CH2M Hill
R. Morrison	FH
J. Rugg	WCH
W. Russell	DOE-ORP
G. L. Sinton	DOE-RL
D. Singleton	Ecology
E. R. Skinnarland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
R. W. Wilson	Ecology
D. M. Yasek	WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).

**Attachment 1**  
**M-026 LDR Report Project Manager Meeting**  
**at**  
**2420 Stevens/Room 126**  
**Richland, Washington**  
**Meeting Held February 21, 2006**  
**9:30 am to 10:30 am**

**Meeting Agenda**

1. Last meeting minutes
2. Hot topics
  - Ecology dispute resolution closeout letter to DOE November 22, 2005 letter – Ecology has drafted the letter. The letter is in concurrence.
  - Discontinue reporting CERCLA mixed waste in LDR report – DOE proposed deleting CERCLA mixed waste from being reported in the LDR report. Ecology has not had time to discuss this matter. The agenda item will be moved to Section 5, Workshop items and will be discussed at future LDR PMMs. The CY 2005 LDR Summary Report will contain the same CERCLA mixed waste as was reported in the CY2004 LDR Report.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
  - 242-S and 242-T Evaporators (CH2M Hill) – The assessment report was transmitted from ORP to Ecology last week. Jeff Lyons is the project manager for Ecology.
  - 241-CX Tank System (FH) – Ongoing.
  - T Plant (FH)- Ongoing.
  - 200 Area North (FH)- Internal Kick off December 2005
  - Railcar staging area (FH) – Internal Kick off December 2005
4. Action Item Status (See Attachment 3) – Action items were briefly discussed.
5. Workshop items
  - Consolidation of requirements documents and any other new agreements from workshops (From March 14, 2002 Resolution of Dispute) - ongoing
6. Next meeting (date and time): April 18, 2006, 9:30 – 11:30

**Attachment 2**

**M-026 LDR Report Project Manager Meeting Minutes**

**at**

**2420 Stevens/Room 126**

**Richland, Washington**

**Meeting Held February 21, 2006**

**9:30 am to 10:30 am**

**Attendance List**

<u>Name</u>	<u>Organization</u>
E. Van Mason	Ecology
A. G. Miskho	FH
W. Russell	ORP
H. T. Tilden	PNNL
G. L. Sinton	RL
J. D. Guberski	CH2M Hill

**Attachment 3**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
2420 Stevens/Room 126  
Richland, Washington  
Meeting Held February 21, 2006  
9:30 am to 10:30 am**

**Actions and Workshop Items**

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
02-2003-03	DOE/Ecology	Consolidate the various requirements for the LDR Report for review and comment by Ecology.	
11-2005-01	DOE/Ecology	Review and discuss consolidated storage assessment requirements	
11-2005-02	DOE/Ecology	Discuss proposed vision or modifying milestone and requirements to have a shortened milestone description and a single requirements document.	