



START

Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352
AUG 05 1994

0037909

9404872

94-ASB-055

Mr. Douglas R. Sherwood
Hanford Project Manager
U. S. Environmental Protection Agency
712 Swift, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600



9413286.0332

Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-11-00

Tri-Party Agreement Milestone M-11-00 requires DOE to complete construction and initiate operations of the Hot Cells Expansion at the 222-S Laboratory by June 30, 1994. The purpose of this letter is to notify EPA and Ecology that DOE has declared the 222-S Hot Cell Expansion operational and ready to receive and process tank core samples.

If you have any questions, please contact me on (509) 376-6798, or you can call Paul Carter, Chief of the Analytical Services Branch on (509) 376-0016.

James E. Wisness
Steven H. Wisness
Hanford Project Manager

WMD:PKC

cc: B. M. Mauss, Ecology
M. L. Bell, WHC
B. A. Austin, WHC



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

S. H. Wisness, RL

D. R. Sherwood, EPA
R. F. Stanley, Ecology

Incoming: 9404872

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-11-00
INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	R1-03	
		President's Office	B3-01	
		L. D. Arnold	B2-35	
		M. L. Bell, Assignee	T6-16	
		L. L. Buckley	T6-16	
		S. M. Joyce	H4-19	
		P. J. Mackey	B3-15	
		S. R. Moreno	B3-06	
		R. E. Traister, Sr. Staff	B3-63	
		J. L. Waite	B2-35	
		EPIC	H6-06	



9413286.0333