

<b>Change Number</b> M-24-07-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> July 31, 2007
------------------------------------	---	------------------------------

<b>Originator</b> K. M. Thompson	<b>Phone</b> (509) 373-0750
-------------------------------------	--------------------------------

**Class of Change**

I - Signatories     
  II - Executive Manager     
  III - Project Manager

**Change Title**

Modify Interim Milestone M-024-57 to extend due date for completion of discussions and revision of M-024-57 by August 1 of each year to maintain a four year commitment for well installations (for Calendar Year 2007 only).

**Description/Justification of Change**

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S. Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by August 1 of each year to maintain a four year commitment for well installations. The Parties have initiated discussions, in compliance with Interim Milestone M-024-57, for Calendar Year 2007. However, due to ongoing negotiations and other priorities, the Parties have not yet completed discussions on modification of Interim Milestone M-024-57. Discussions will continue during August of 2007 in order to reach agreement and approve final modifications to Interim Milestone M-024-57. Therefore, to allow for successful completion of these discussions it is necessary to extend that portion of Interim Milestone M-024-57 requiring the completion of these discussions, for Calendar Year 2007 only.

This change form extends the requirement, of Interim Milestone M-024-57, to conclude discussions from August 1 to August 31 for Calendar Year 2007 only.




Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by **Highlighting** to indicate addition of text and by **Strikeout** to indicate deletion of text.

**Impact of Change**

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

**Affected Documents**

The Hanford Federal Facility Agreement and Consent Order, as amended.

<b>Approvals</b>		Page 1 of 2
DOE 	Date <u>7/31/07</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
EPA 	Date <u>7/31/07</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
Ecology 	Date <u>7/31/07</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	



**Modifications to Tri-Party Agreement Interim Milestone M-024-57  
For Calendar Year 2007 Only**

M-024-57	<p>INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA QUALITY OBJECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES WILL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1 <del>(for 2007 this date is extended to August 31)</del> OF EACH YEAR TO MAINTAIN A FOUR YEAR COMMITMENT FOR WELL INSTALLATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT 1 TO THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007, ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.</p> <p>SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF). THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY AGENCY.</p> <p>Remainder of Milestone M-024-57 requirements remain unchanged.</p>	DUE DATES ARE AS INDICATED IN THE DESCRIPTIVE TEXT OF THE MILESTONE
----------	---	---