


0065676



U.S. Department of Energy
~~OFFICE OF ENVIRONMENTAL RESTORATION~~

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

JUN 29 2005

05-TOD-044

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, Washington 99352

RECEIVED
JUL 12 2005
EDMC

Dear Mr. Wilson:

TRANSMITTAL OF THE HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (HFFACO) CHANGE CONTROL FORM FOR MILESTONE M-48-14
(CHANGE REQUEST M-48-05-02)

The attached change control form serves to modify HFFACO Milestone M-48-14 by adding a new interim milestone, M-48-07A, to complete construction of the condensate system and pit upgrades. The proposed changes and rationale have been discussed with members of your staff.

If you have any questions, you may contact me, or your staff may contact Andy Stevens, Tank Farms Operations Division, (509) 376-8235.

Sincerely,

Roy J. Schepens
for Roy J. Schepens
Manager

TOD:AJS

Attachment

cc w/attach:
J. J. Lyon, Ecology

cc w/o attach:
M. N. Jaraysi, CH2M HILL
K. F. Tollefson, CH2M HILL
CH2M Correspondence Control

RECEIVED
JUN 29 2005
CH2M HILL Hanford Group, Inc.
CORRESPONDENCE CONTROL

**Attachment
05-TOD-044**

**Federal Facility Agreement and Consent Order
Change Control Form M-48-05-02**

**(Consisting of 12 pages,
including coversheet)**