

"Draft"

Change Number M-92-01-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 7/17/01
Originator O. A. Farabee, Director of FFTF Project Office Phone 376-8089		
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Adjust the due date of Target Date MX-92-11-T01 for the disposition for all Hanford non-radioactive sodium.		
Description/Justification of Change <p>The completion of all activities included in target MX-92-11-T01 by March 31, 2002, is not currently achievable based on priorities driven by the Hanford Site. This change request modifies the Target Date for the disposition of remaining non-radioactive sodium inventory, sodium residuals and associated sodium-wetted piping and controls by establishing a new MX-92-11-T01 target date of September 30, 2004, for completing the disposition of all remaining Hanford non-radioactive sodium.</p> (continued on next page)		
Impact of Change The Hanford Site has completed the disposition of approximately 50,000 gallons of non-radioactive sodium to off-site commercial users and treatment and disposal units. The remaining non-radioactive sodium to be disposed of is estimated to be less than 3,000 gallons consolidated to the 337 highbay and the adjoining 3718M facilities. By adjusting the target date there will be a clearer understanding of the disposal/disposition of the remaining non-radioactive sodium and its alignment with other integrated site priorities.		
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning, work authorization, and budget documents (e.g., Project Management Plans, Baseline Change Control documents and Multi Year Work Plans).		
Approvals <div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <p><u>O. A. Farabee</u> DOE</p> </div> <div style="width: 40%;"> <p><u>9/27/01</u> Date</p> </div> <div style="width: 20%;"> <p><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 40%;"> <p><u>Federick H. Fred</u> Ecology</p> </div> <div style="width: 40%;"> <p><u>10/15/01</u> Date</p> </div> <div style="width: 20%;"> <p><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> </div> </div>		

RECEIVED
NOV 01 2001

EDMC

0022690
M-92-01-0?

July 5, 2001

Page 2 of 2

Description/Justification of Change (Continued)

This change control form revises the due date for completion of target date MX-92-11-T01 from March 31, 2002, to September 30, 2004

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this modification

Milestone	Description	Due Date
MX-92-11-T01	Complete disposition for all Hanford non-radioactive sodium.	March 2002 September 30, 2004