

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
February 22, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Robert Singleton Date: 3/22/07
Project Manager, Ecology

R. Douglas Hill Date: 4-3-07
Project Manager Representative, RL

B. Hildebrand Date: 3/22/07
Project Manager Representative, FH

RECEIVED
APR 13 2007

EDMC

Purgewater Administrative Record	H6-08	TS-6-1
RD Hildebrand	A6-38	
DG Singleton	H0-57	
BK Jentzen	H0-57	
JA Winterhalder	E6-35	

PURGEWATER PROJECT MEETING

825 Jadwin/Room 590A

Hanford, Washington

February 22, 2007

11:15 a.m. to 11:45 a.m.

Agenda

- I. Approval of November 16, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

- I. Approval of November 16, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
The PMM minutes were approved.
- II. Operational Status (John Winterhalder FH)
 - A. Modutanks received 26,832.5 gallons of purgewater in January, and ETF received 26,670 gallons of purgewater in January.
- III. Project Specific Issues
 - A. Strategy Document Status
 1. Tony Miskho (FH) reported that a meeting was held with Brenda Jentzen (Ecology) to discuss the supplemental comments that Ecology provided on the purgewater contained-in request. Responses to Ecology's comments are being prepared. After the comments are resolved, the purgewater contained-in request will go for RL concurrence and transmittal to Ecology. When the Ecology approval letter for the contained-in request is issued, the purgewater strategy document will be approved.
 - B. Purgewater Sediment Issues
 1. John Winterhalder (FH) stated that the sediment issue has not been resolved, but alternatives are still being evaluated.
- IV. General Discussions
 - A. Mr. Miskho noted that eventually discussions will be held with Ecology regarding the timing of closure of the Modutanks and resolution of the sediment issue.
- V. Status of Actions
 - A. 977 - There was no change in status.
 - B. 1513 - Resolution of EPA comments will occur after finalization of Ecology's supplemental contained-in request comments.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.
- VIII. Next Project Managers Meeting
 - A. The next PMM was scheduled for March 22, 2007.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL.

Task Lead: Winterhalder, John

Ground Water Remediation/Purgewater Storage and Treatment Facility

POC: Winterhalder, John

Classification: Suspended

Category: PMM

	Project	DOE	Agency
--	---------	-----	--------

Due:	N/A	N/A	N/A
------	-----	-----	-----

Complete:	N/A	N/A	N/A
-----------	-----	-----	-----

Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL.

Date	Status
2/22/2007	There was no change in status
11/16/2006	No change in status.
10/26/2006	No change in status.
9/28/2006	No change in status.
7/27/2006	The parties agreed to re-visit the baseline schedule that was provided at the January 2006 PMM after the purgewater strategy is approved.
6/22/2006	No change.
5/25/2006	No change in status.
2/23/2006	No change.
1/26/2006	Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.
11/17/2005	No change.
10/27/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.
9/22/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was presented during the recent Purgewater workshops.
8/25/2005	A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
7/28/2005	Discussion was initiated on the closure strategy.
6/29/2005	No change.
5/26/2005	Continues on hold.
3/23/2005	Continues on hold.
2/23/2005	Continues on hold.
1/27/2005	This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004	Remains on hold.
10/28/2004	No change in status.
9/23/2004	The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
8/26/2004	The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document.
7/29/2004	Submittal will be deferred pending determination on the strategy document.
4/22/2004	The closure plan package is still internal to FH.
3/18/2004	FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
1/22/2004	The closure plan package is still at FH.
12/4/2003	The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
10/30/2003	Action opened.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Task Lead: Winterhalder, John

Ground Water Remediation/Purgewater Storage and Treatment Facility

POC: Winterhalder, John

Classification: Open

Category: PMM

	Project	DOE	Agency
--	----------------	------------	---------------

Due:	N/A	N/A	N/A
-------------	-----	-----	-----

Complete:	N/A	N/A	N/A
------------------	-----	-----	-----

Closed Date:

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Date	Status
2/22/2007	Resolution of EPA comments will occur after finalization of Ecology's supplemental contained-in request comments.
11/16/2006	Ecology has received the contained-in request from RL and is reviewing it.
10/26/2006	No change in status.
9/28/2006	There are four EPA comments to be addressed.
7/27/2006	Deborah Singleton (Ecology) is scheduled to meet with EPA on August 10, 2006. After the meeting she will send a brief e-mail to RL.
6/22/2006	A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology has incorporated EPA's comments on the contained-in section.
5/25/2006	Ecology is waiting for final concurrence from EPA.
2/23/2006	Task opened.
