



October 15, 2019


**Administrative Record Documentation – Completion of Tri-Party Agreement Milestone M-045-92W, due October 31, 2019.**

**Tri-Party Agreement Project Managers Agreement to Allow Construction of the TX Barrier**

This document serves as record that the Washington State Department of Ecology (Ecology) has received the 241-TX Barrier design (Barrier 3), submitted by the Department of Energy, Office of River Protection as required by Tri-Party Agreement Milestone M-045-92W, due 10/31/19.

  
\_\_\_\_\_  
Rod Lobos, Project Manager,  
U.S. Department of Energy Office of River Protection

10/15/19  
Date

  
\_\_\_\_\_  
Jeff Lyon, Project Manager,  
Washington State Department of Ecology

10/17/19  
Date

(EPA signature is not applicable)