



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

10-AMRC-0019

NOV 6 2009

Mr. D. A. Faulk, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99352

Dear Mr. Faulk:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) INTERIM MILESTONE M-016-57, "INITIATE SOIL REMEDIATION AT K EAST BASIN"**

The purpose of this letter is to notify the U.S. Environmental Protection Agency (EPA) of the completion of HFFACO Interim Milestone **M-016-57**, "Initiate full scale remedial action of the 105-KE Fuel Storage Basin within one month of completing Milestone M-016-160."

Milestone **M-016-160** was completed on September 9, 2009. On September 27, 2009, waste containers were loaded with soils from beneath the 105-KE Fuel Storage Basin. This required the mobilization of equipment, personnel, and materials; as well as established readiness for this activity.

If you have questions, please contact me or your staff may contact Ellen Dagan, of my staff, on (509) 376-3811.

Sincerely,

Thomas K. Teynor, Federal Project Director  
for the K Basins Closure Project

AMRC:EBD

- cc: G. Bohnee, NPT
- S. Harris, CTUIR
- J. A. Hedges, Ecology
- R. Jim, YN
- S. L. Leckband, HAB
- R. A. Lobos, EPA
- K. Niles, ODOE
- R. E. Piippo, FHI
- J. G. Vance, FFS
- Administrative Record, H6-08
- Environmental Portal, A3-01
- TPA Administrative Record, H6-08

**RECEIVED**  
APR 15 2010  
**EDMC**