



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

JAN 4 1993



92-LWB-047

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Day and Jansen:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MAJOR MILESTONE M-24-00D AND INTERIM MILESTONE M-24-23

This letter is to inform you that the following Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Annual Major Milestone, M-24-00D which specifies the installation of "up to 50" Resource Conservation and Recovery Act (RCRA) groundwater monitoring wells was completed on December 18, 1992.

This completion occurred when the last well in the calendar year program was made sample ready at S-10 Pond and Ditch, thus completing Interim Milestone M-24-23. The wells installed during 1992 to satisfy Tri-Party Agreement requirements total 26. The State of Washington Department of Ecology (Ecology) elected not to exercise its option under M-24-29 to identify locations for up to four additional wells.

This successful completion of the fourth consecutive annual well installation milestone under M-24-00 marks the cooperation of the technical and program representatives of Ecology, the U.S. Department of Energy, and the Westinghouse Hanford Company to proceed toward completion of the milestone.




Messrs. Day and Jansen
92-LWB-047

-2-

If you have any questions, please contact M. J. Furman of the Waste Management Division on (509) 376-7062.

Sincerely,


Steven H. Wisness
Hanford Project Manager

cc: B. A. Austin, WHC
T. B. Veneziano, WHC

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: SH Wisness, RL
(RR Thompson, 6-9988)

Addressee: PT Day, EPA
DB Jansen, Ecology

Correspondence No.: Incoming: 9300224
Xref. 9259599

Subject: COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE M-24-00D, AND INTERIM MILESTONE M-24-23

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office	B3-01	
		B. A. Austin	B2-35	
		M. R. Adams	H6-01	
		M. V. Berriochoa	B3-30	
		S. L. Bradley	B3-06	
		J. A. Diediker	H6-29	
		L. D. Dillon	H6-29	
		K. R. Fecht	H6-06	
		D. L. Flyckt	R3-45	
		G. D. Forehand	B2-35	
		D. G. Horton	H6-06	
		R. L. Jackson	H6-06	
		J. F. Keller	L4-93	
		D. E. Kelley	R1-48	
		J. R. Kelly	R3-28	
		O. S. Kramer	B2-35	
		H. E. McGuire, Level 1	B3-63	
		R. D. Morrison	B2-35	
		S. B. Roakes	H6-29	
		D. S. Takasumi	L4-93	
		R. R. Thompson (2)	L4-96	
		T. C. Varljen	H5-27	
		T. B. Veneziano, Assignee	L4-96	
		B. A. Williams	H6-06	
		B. D. Williamson	B3-15	
		R. D. Wojtasek	H6-27	
		EDMC	H6-08	

