



STATE OF WASHINGTON
 DEPARTMENT OF ECOLOGY
 3100 Port of Benton Blvd • Richland, WA 99352 • (509) 372-7950

February 8, 2005

Mr. Keith A. Klein, Manager
 Richland Operations Office
 United States Department of Energy
 P.O. Box 550, MSIN: A7-50
 Richland, Washington 99352

RECEIVED
 FEB 14 2005
 EDMC

Dear Mr. Klein:

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-083-31, Discontinue Waste Discharges from the 241-Z Tanks to Tank Farms Via Existing Lines

The Washington State Department of Ecology (Ecology) received the United States Department of Energy's (USDOE) letter (05-AMCP-0095) dated December 27, 2004, notifying Ecology of the physical isolation of the 241-Z transfer system on December 8, 2004. Ecology visually verified the inoperable 241-Z transfer system (cut off and capped air and water lines) on January 25, 2005. Based on the information provided in the milestone completion letter and visual verification, Ecology concurs that Interim Milestone M-083-31 has been completed.

Should you have any questions regarding this approval letter, please call Jeff Ayres at 372-7881 or me at 372-7885.

Sincerely,

Rick Bond
 Transition Project Manager
 Nuclear Waste Program

cc: Dennis Faulk, EPA
 Stacy Charboneau, USDOE
 Lori Huffman, USDOE
 Andrea Hopkins, FH
 Stuart Harris, CTUIR
 Gabriel Bohnee, NPT

Russell Jim, YN
 Todd Martin, HAB
 Ken Niles, ODOE
 Administrative Record: M-083-31
 Environmental Portal