



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

MAR 05 1992

1250167


[0064689H]

MAR 03 1992

92-WOB-061

Mr. Paul T. Day
Hanford Project Manager
U. S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P. E.
Hanford Project Manager
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Day and Jansen:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM
M-24-91-5, Rev.1 "ESTABLISH ADDITIONAL RCRA WELL CALENDAR YEAR 1992 INTERIM
MILESTONES"

Enclosed for your review and approval is the above-referenced change request. This request establishes locations of wells to be drilled in support of major milestone M-24-00. The Treatment, Storage and Disposal unit (TSD) locations for five wells are specified in the proposed interim milestones. If you agree to the proposed additions, please approve the subject change request. This will bring the total proposed well locations for 1992 to 26.

Please withdraw the Change Control Form M-24-91-5 transmitted with my letter of November 22, 1991, and replace it with this one. Technical discussions subsequent to the submittal of M-24-91-5 have resulted in agreement that the well proposed for the 100-D Ponds is not required at this time.

If there are any question regarding the change request, please contact me at (509) 376-6798, or Mr. T. B. Veneziano of the Westinghouse Hanford Company at (509) 376-0543.

Sincerely,

Steven H. Wisness
Steven H. Wisness
Hanford Project Manager

WMD:MJF

Enclosure

Hanford Project Office

cc w/encl:
R. E. Lerch, WHC
T. B. Veneziano, WHC

MAR 16 1992

Environmental
Protection Agency

m-024-00 m-024-28
m-024-24
m-024-27