

Mr. John Grantham State of Washington Department of Ecology Nuclear & Mixed Waste Program P. O. Box 47600 Olympia, WA 98504-7600



FLUOR DANIEL, INC

Date: April 12, 1993

Reference: Hanford Waste Vitrification Plant

DOE Contract DE-AC06-86RL10838

Fluor Contract 8457

Transmittal No.: WDOE-394

Dear Mr. Grantham:

TRANSMITTAL

We enclose 1 copy of the items listed below. These are issued per US-DOE request.

Response due to Fluor: N/A

Responds to: P27A PKG

NUMBER	REV	DATE	TITLE
B-595-P-P27A SECTION 16482	1	03/26/93	P27A PACKAGE MOTOR CONTROL CENTERS
9413204	 	1	SUBMITTED ON WDOE-379 DATED 03/29/93 REV. 1
T			THIS TRANSMITTAL IS ISSUED AT US-DOE REQUEST TO RELEASE THIS LISTED PACKAGE FOR CONSTRUCTION PLEASE ATTACH THE RELEASED FOR CONSTRUCTION SIGNATURE PAGE TO THE PREVIOUS SUBMITTAL. THE TRANSMITTAL NUMBER AND DATE LISTED FOR YOUR CONVENIENCE.
		 	ISSUANCE OF THIS TRANSMITTAL CONSTITUTES COMPLETION OF MILESTONE 387.

Distribution:

REFERENCE: FRP-879, FUP-428

R. L. Long: DOE-RL W/O

VPO/AME Corresp Cntrl Cntr, MSIN A5-10

(P27A PACKAGE), w/O

P. Felise, WHC-RL (MSIN G6-16) w/1 Environmental Data Management Center

(MSIN H4-44) w/1

D. Duncan, US EPA, Region X w/O

Very truly yours,

R. S. Poulter

Project Director

MIF RSP: MHF:ts



RELEASED FOR CONSTRUCTION SIGNATURE PAGE

This transmittal is issued at US-DOE request to release this package for construction. The signatures apply to all media as delineated on this transmittal sheet.

[]	Construction Package No.	Title:
[X]	Procurement Package No. <u>P27A</u>	Title: MOTOR CONTROL CENTERS REV 1
	DESIGN MEDIA APPROVAL Fluor Daniel Project Director	Date 29 Man. 93
	REVIEWED FOR COMPLIANCE TO BASELINE DOCUMENTS WHC Project Manager	Date 30 MAR 93
	REVIEWED FOR CONSTRUCTABILITY UCAT Project Manager	Date 4-1-93
	RELEASED FOR CONSTRUCTION DOE VEO Project Manager	Date 4.2.93

Reference Transmittal Numbers: FRP-859, FUP-415, WDOE-379