

# START

0034513

Change Number <b>M-15-94-01</b>	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date <b>2/14/1994</b>									
Originator <b>D. R. Einan</b>		Phone <b>376-3883</b>									
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager											
Change Title <b>Modify Interim Milestones for the 300-FF-5 Operable Unit RI/FS</b>											
Description/Justification of Change <p>Combine the Remedial Investigation Phase 2 and Feasibility Study Phase 3 reports into a single document. Milestones M-15-04B (August 1994) and M-15-04C (June 1995) will be combined into a single milestone as follows:</p> <p>M-15-04B/C Submit 300-FF-5 draft combined Phase 2 RI and Phase 3 FS report to EPA and Ecology - January 1995.</p>											
Impact of Change <p>This change combines two documents into one therefore eliminating one review cycle. The result will be that the Feasibility Study Phase 3 Report will be submitted 5 months earlier and the Remedial Investigation Phase 2 Report will be submitted 5 months later. It also moves the issuance date for the Record of Decision forward.</p>											
Affected Documents <b>Hanford Federal Facility Agreement and Consent Order, Appendix D</b>											
Approvals <table border="0"><tr><td data-bbox="137 1626 583 1730"><u><i>AS L. Wil</i></u> DOE</td><td data-bbox="614 1661 760 1730"><u>2/24/94</u> Date</td><td data-bbox="807 1661 1152 1730"><input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved</td></tr><tr><td data-bbox="137 1730 583 1813"><u><i>Douglas R. Shy</i></u> EPA</td><td data-bbox="614 1744 776 1813"><u>2/24/94</u> Date</td><td data-bbox="807 1744 1152 1813"><input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved</td></tr><tr><td data-bbox="137 1813 583 1916"><u><i>Roger Stanley</i></u> Ecology</td><td data-bbox="614 1827 776 1895"><u>2/24/94</u> Date</td><td data-bbox="807 1827 1152 1895"><input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved</td></tr></table>			<u><i>AS L. Wil</i></u> DOE	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	<u><i>Douglas R. Shy</i></u> EPA	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	<u><i>Roger Stanley</i></u> Ecology	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u><i>AS L. Wil</i></u> DOE	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
<u><i>Douglas R. Shy</i></u> EPA	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
<u><i>Roger Stanley</i></u> Ecology	<u>2/24/94</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

9413149-1242

