


Meeting Minutes Transmittal - Approval

Project Managers Meeting
 300 AREA WASTE ACID TREATMENT SYSTEM
 Federal Building, Room 590A
 Richland, Washington

Meeting Held April 2, 1998
 From 3:00 PM to 3:30 PM



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Ellen M. Mattlin Date: 6/2/98
 Ellen M. Mattlin, Project Manager, RL

for Greta P. Davis Date: 6/4/98
 for Jeanne J. Wallace, Project Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence

Scott N. Luke Date: 5/5/98
 Scott N. Luke, Permitting Contractor Representative, WMH

Ivan L. Metcalf Date: 6/2/98
 Ivan L. Metcalf, Facility Contractor Representative, BWAC

M. DeLeon Date: 6/2/98
 M. DeLeon, Project Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
 Attachment 1 - Meeting Agenda
 Attachment 2 - Summary of Discussion and Commitments/Agreements
 Attachment 3 - Attendance List

Attachment 1

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Room 590A
Richland, Washington**

**Meeting Held April 2, 1998
From 3:00 PM to 3:30 PM**

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
3. Closure Activities
 - Closure Plan Approval (DOE/RL-90-11, Rev 2)
 - Mod D slip to Mod E (1998 to 1999)
 - NOD response resolution
 - Scope of closure discussions
 - Finalizing Phase 1 Closure (313 Building)
 - Reduced RCRA inspections letter for 313 South
 - Phase 2 Closure (333, 334-A, 303-F Buildings)
 - Phase 2 Decontamination and Inspection Plan (DIP)
 - Status Phase 2 Closure activities
4. New Business
5. Schedule Next Closure Plan Approval Workshop
6. Schedule Next Project Managers Meeting

Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Room 590A
Richland, Washington

Meeting Held April 2, 1998
From 3:00 PM to 3:30 PM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The March WATS PMM minutes were approved by RL (Ms. Ellen Mattlin) and by the Ecology (Ms. Greta Davis for Ms. Jeanne Wallace).

2. Status PMM Action Items

None

3. Closure Activities

- Closure Plan Approval (DOE/RL-90-11, Rev 2)

Delaying closure plan approval from Mod D to Mod E. RL (Mattlin) acknowledged receipt of an Ecology letter dated March 23, 1998 approving delaying inclusion of the WATS closure plan into the Hanford Facility RCRA Permit from Mod D (1998) to Mod E (1999).

NOD response resolution. RL (Mattlin) acknowledged receipt of a letter from Ecology dated March 12, 1998 transmitting the minutes from an EPA/Ecology workshop held on February 4, 1998. The regulators had met in an effort to close NODs on the WATS closure plan. Regulator discussion focused on CERCLA 300-FF-2 Operable Unit acceptance of soils and infrastructures beneath WATS facilities contaminated by past-practice activities. An RL response to the minutes would be submitted to Ecology the week of April 13, 1998 so that a workshop could occur the week of April 20, 1998. Ecology (Davis) indicated that she would be available to meet April 23, 1998, at Ecology's Kennewick office.

Scope of closure discussions. WMH (Luke) indicated that scope of closure issues would be resolved through discussion of the NODs dispositioned in the Ecology March 12, 1998 letter.

- **Finalizing Phase 1 Closure (313 Building)**

Reduced RCRA inspections letter for 313 South. RL (Mattlin) acknowledged receipt of an Ecology letter dated March 19, 1998 approving reduced inspections of the WATS portion of the 313 Building. BWHC (Mr. John Remaize) provided the following information requested in the Ecology letter. The plan for performing the bi-annual inspections would be included in the Fuel Supply Shutdown Operating Procedure, FS-NOP-10-001. This procedure will include an inspection checklist to be completed during the inspection and in lieu of a logbook. A file of the completed checklists will be kept in the surveillance file located in the 333 Building. The procedure is being revised and it is anticipated that the first semi-annual inspection will occur in April, 1998.

- **Phase 2 Closure (333, 334-A, 303-F Buildings)**

Phase 2 Decontamination and Inspection Plan (DIP) Approval. Ecology (Davis) acknowledged receipt of the Phase 2 DIP (HNF-1784, Revision 0). WMH (Luke) reported that Ecology (Davis) had provided informal DIP comments to WMH by telephone on March 25, 1998. During that telephone conversation, Ecology indicated that it was still considering whether the comments necessitate DIP revision. At that time, WMH (Luke) indicated that page changes could be generated to address Ecology comments if necessary to gain DIP concurrence. WMH (Luke) reiterated this position at this PMM.

Status Phase 2 Closure Activities. BWHC (Rich) reported Phase 2 closure waste characterization sampling was completed and results were expected soon. BWHC reported that a toxic air pollutants (TAPs) permit was provided to Ecology March 31, 1998.

4. **New Business**

None.

5. **Schedule Next Closure Plan Approval Workshop**

The next closure plan approval workshop would be to address closure plan changes from recently received Ecology/EPA workshop minutes and was scheduled for April 23, 1998.

6. **Schedule Next Project Managers Meeting**

The next 300 Area WATS PMM was scheduled for May 7, 1998.

Distribution:

R. C. Bowman	WMH	H6-24
G. P. Davis	Ecology	B5-18
M. DeLeon	FDH	N1-26
M. R. Hahn	RL	R3-79
S. N. Luke	WMH	H6-24
E. M. Mattlin	RL	A5-15
I. L. Metcalf	BWHC	L6-26
J. A. Remaize	BWHC	L6-26
J. W. Rich	BWHC	L6-26
F. A. Ruck	FDH	H6-22
J. M. Steffen	BWHC	N1-47
J. J. Wallace	Ecology	B5-18
Field File Custodian	WMH	H6-08
RCRA File	WMH	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.