



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0057183

02-RCA-0330

MAY 13 2002

Mr. David R. Einan
Acting Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite Five
Richland, Washington 99352

RECEIVED
JUN 04 2002
EDMC

Dear Mr. Einan:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-03G**

Tri-Party Agreement Interim Milestone M-016-03G, "Establish an Environmental Remediation Disposal Facility (ERDF) Staging Area that is Ready to Receive Drummed Waste from the 618-4 Burial Ground in Accordance with an ERDF Record of Decision Amendment," was completed on April 10, 2002. This milestone was completed more than five months ahead of the September 30, 2002, compliance due date.

If you have questions or concerns, please contact Owen Robertson, Environmental Restoration Division, on (509) 373-6295, or Alex Teimouri, Regulatory Compliance and Analysis Division, on (509) 376-6222.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:AET

cc: See page 2