

Change Number M-34-02-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 12/30/02																								
Originator S. J. Veitenheimer U.S. Department of Energy (DOE), Richland Operations Office (RL) Office of Spent Nuclear Fuels		Phone (509) 373-9725																								
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																										
Change Title M-34-08 Initiate full scale K East Basin sludge removal due date extension.																										
Description/Justification of Change Description of Change: Change Milestone due date of Milestone M-34-08 from 12/31/2002 to 4/30/2003 Justification: The delay in meeting this milestone is due to several factors: <ul style="list-style-type: none"> • Unanticipated fabrication and testing difficulties associated with having multiple subcontractors located geographically apart. • Delays in the analysis of the thermal and gas generation characteristics of the sludge, which resulted in delays in safety analysis work and design development. • Challenges in scheduling and performing activities in support of the sludge removal while concurrently installing and verifying the SNF Project Fuel Transfer System. 																										
Impact of Change No Impact. This change has no impact on M-34-10 "Complete sludge removal from K Basins" by August 31, 2004 and M-34-23, "Initiate full scale K East Basin Water removal" by September 30, 2004.																										
Affected Documents Hanford Federal Facility Agreement and Consent Order, Appendix D, as amended.																										
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 35%;"><u>W. Wade Ballard</u></td> <td style="width: 15%;">12/18/02</td> <td style="width: 15%;"><input checked="" type="checkbox"/> Approved</td> <td style="width: 35%;"><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>W. Wade Ballard, AMI, DOE</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td><u>Laurence E. Stollis</u></td> <td>Jan 2, 2003</td> <td><input type="checkbox"/> Approved</td> <td><input checked="" type="checkbox"/> Disapproved</td> </tr> <tr> <td>EPA for Nick Ceto</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td>_____</td> <td>_____</td> <td><input type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td></td> <td></td> </tr> </table>			<u>W. Wade Ballard</u>	12/18/02	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	W. Wade Ballard, AMI, DOE	Date			<u>Laurence E. Stollis</u>	Jan 2, 2003	<input type="checkbox"/> Approved	<input checked="" type="checkbox"/> Disapproved	EPA for Nick Ceto	Date			_____	_____	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	Ecology	Date		
<u>W. Wade Ballard</u>	12/18/02	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
W. Wade Ballard, AMI, DOE	Date																									
<u>Laurence E. Stollis</u>	Jan 2, 2003	<input type="checkbox"/> Approved	<input checked="" type="checkbox"/> Disapproved																							
EPA for Nick Ceto	Date																									
_____	_____	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
Ecology	Date																									

RECEIVED
 JAN 16 2003
EDMC

HANFORD PROJECT OFFICE

DEC 30 2002

U. S. EPA