

1238789
 [0076509H]

Change Number M-94-15-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 09/03/2015
------------------------------------	--	---------------------------

Originator R. J. Corey	Phone 376-0108
----------------------------------	--------------------------

Class of Change [X] I - Signatories	[] II - Executive Manager	[] III - Project Manager
---	----------------------------	---------------------------

Change Title
 Modification Of Major Milestone M-094-00 To Exclude 324 Building And Ancillary Buildings

Description/Justification of Change
 This change package modifies major milestone M-094-00 to exclude the 324 Building and ancillary building and structures. This change aligns with the revised and reprioritized milestones developed through negotiations.


Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
M-094-00 Lead <u>Regulatory</u> Agency: EPA	Complete disposition of all 300 Area surplus facilities identified in the removal action work plan(s) for the 300 Area facilities, <u>including</u> excluding the 324 Building and its ancillary buildings and structures. Completion of facility disposition is defined as the completion of deactivation, decontamination, decommissioning, and demolition <u>in accordance with the removal action work plan</u> , and obtaining EPA and/or Ecology approval of the appropriate project closeout documents. The cleanup of 300 FF-2 waste sites associated with 300 Area surplus facilities and utilities will be performed in accordance with Tri-Party Agreement major Milestone M-016-00B, M-016-69, and approved remedial design/remedial action work plans for 300 Area waste sites by the specified due date as approved in removal or remedial action work plans.	09/30/2018

Impact of Change
 Removes the 324 Building and ancillary building and structures that are being addressed by Removal Action Work Plan (DOE/RL-2004-77). This scope will be subject to the completion date in interim milestone M-016-85 (TPA Change Package M-16-16-04).

Affected Documents
 The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change Control documents, project management plans).

Approvals			Page 1 of 1
S. Charboneau DOE	<i>S. Charboneau</i>	05/18/2016 ✓ Approved _____ Disapproved _____ Date	
D. McLerran EPA	<i>D. McLerran</i>	5/25/16 ✓ Approved _____ Disapproved _____ Date	
M. Bellon Ecology	<i>M. Bellon</i>	5/20/16 ✓ Approved _____ Disapproved _____ Date	



1238696