



October 15, 2019

Administrative Record Documentation - Completion of Tri-Party Agreement Milestone M-045-92X, due January 31, 2020


Tri-Party Agreement Project Managers Agreement to Allow Construction of the 241-TX Tank Farm Surface Barrier

This document serves as record that the Washington State Department of Ecology (Ecology) has approved the 241-TX Barrier design (Barrier 3) for construction based on their review of the draft and final designs submitted by the Department of Energy, Office of River Protection (as required by Tri-Party Agreement milestone M-045-92W, due 10/31/19).



Rod Lobos, Project Manager,
U.S. Department of Energy Office of River Protection

10/15/19
Date



Jeff Lynn, Project Manager,
Washington State Department of Ecology

10/17/19
Date

(EPA signature is not applicable)