



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0053909

OCT 26 2000

01-ERD-007

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

RECEIVED
NOV 15 2000

EDMC

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM M-13-00-01

Addressees:

Enclosed for your approval is the subject Tri-Party Agreement Change Control Form.

If you should have any questions, please contact Bryan Foley at (509) 376-7087.

Sincerely,

Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

ERD:BLF

Enclosure

cc: See page 2

Change Number M-13-00-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date October 2, 2000
Originator Bryan Foley, DOE		Phone 376-7087
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
Change Title Modification of Interim Milestone M-13-26		
Description/Justification of Change As required by the 200 Area RI/FS Implementation Plan, the annual evaluation of 200 Area operable unit (OU) priorities has been completed. Based on this evaluation, the following modification to the TPA milestone schedule for 200 Area Draft A work plans is recommended: <ul style="list-style-type: none"> • Replace the General Process Waste Group (200-PW-4 OU) Draft A Work Plan with the Plutonium/Organic-Rich Process Waste Group (200-PW-1 OU) Draft A Work Plan under Interim Milestone M-13-26 with no change to the milestone date. Under the original prioritization of 200 Area OUs, the 200-PW-4 OU was assigned a high priority because it includes <i>Resource Conservation and Recovery Act of 1976 (RCRA)</i> waste sites. However, the 200-PW-1 Plutonium/Organic-Rich OU is the source of the carbon tetrachloride groundwater plume in the 200 West Area. The ongoing soil vapor extraction expedited response action in the 200 West Area and the 200-ZP-1 OU groundwater pump and treat interim action are associated with releases from the 200-PW-1 OU. As a result, from a technical standpoint the 200-PW-1 OU is considered a higher priority waste group than the 200-PW-4 OU. Accelerated investigation/evaluation of the 200-PW-1 OU will support the following technical and integration needs: <ul style="list-style-type: none"> • Resolution/refinement of the source and extent of existing carbon tetrachloride vadose and groundwater contaminant plumes. • Supporting data for refinement of existing site interim remedial actions and alignment of source assessment schedules with 200-ZP-1 OU groundwater remedial action data needs and DNAPL vadose zone investigation. • Soil samples for science and technology studies on plutonium/americium geochemistry. Interim Milestones Modified/Established by Approval of This Change Request Modifications to Existing Milestone M-13-26 Submit general process waste group (200-PW-4) <u>plutonium/organic-rich process waste group (200-PW-1) work plan</u> 6/30/2001		
Impact of Change. Substitute the submittal of the 200-PW-1 Draft A Work Plan for the submittal of the 200-PW-4 Draft A Work Plan under Milestone M-13-26 (June 30, 2001). This interim milestone change is consistent with the major milestone M-15-00C to complete the 200 Area operable unit RI/FS process by 2008.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford site internal planning and budget documents (e.g., Detailed Work Plans)		

Change Number M-13-00-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date October 2, 2000
Approvals		
<i>W. Dean Ballard</i> DOE	<i>10/31/00</i> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
_____ EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
_____ Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved

Addressees
01-ERD-007

-2-

OCT 26 2000

cc w/encl:

T. E. Logan, BHI

W. Burke, CTUIR

J. Price, Ecology

R. F. Stanley, Ecology

J. S. Hertz, FHI

M. B. Reeves, HAB

P. Sobotta, NPT

M. L. Blazek, Oregon Energy

R. Jim, YN

Admin Record, H6-08 (200 Area)