



9713511.0245
START

0046480

041362

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

DEC 28 1996



Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. 4th Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352


Dear Messrs. Alexander and Sherwood:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-16-07A

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-16-07A requires the U.S. Department of Energy, Richland Operations Office (RL) to initiate remedial action in the 100-DR-1 Operable Unit by December 31, 1996. The requirement of this milestone was met on November 25, 1996, when remedial action began in the 100-DR-1 Operable Unit.

If you have any questions, please contact Mr. Glenn Goldberg at 376-9552.

Sincerely,


Glenn I. Goldberg, Project Manager
Remedial Actions Project


George H. Sanders, Administrator
Hanford Tri-Party Agreement

RAP:GIG

cc: R. L. Donahoe, BHI
V. R. Dronen, BHI