

Change Number M-20-96-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	0057479 Date 10/18/96
---------------------------------	--	-----------------------------

Originator S. D. Godfrey	Phone (509) 372-0501
---------------------------------	-----------------------------





Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager

Change Title Revise Interim Milestone M-20-21A Due to B Plant Facility Transition
--

Description/Justification of Change On October 5, 1995, official shutdown notice for the B Plant Facility at Hanford was received from the U. S. Department of Energy, Headquarters. B Plant, having no identified future mission, meets the definition of a "key facility," as described in Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), Sixth Amendment, Section 8.0, "Facility Decommissioning Process." As a result, B Plant has initiated the facility transition phase of decommissioning, in accordance with the Tri-Party Agreement (TPA), Sixth Amendment, Section 8.0. (Continued on next page)
--

Impact of Change Interim milestone M-20-21A is revised by this change, thus replacing the requirement for B Plant to prepare and submit a Part B Permit Application with the requirement to submit a B Plant Preclosure Work Plan. This action is appropriate for the facility, since it has no future mission. Replacement of this milestone with a milestone for submission of a preclosure work plan will reduce costs and accelerate the transition of B Plant into a low cost, safe S&M condition. No adverse impacts result from this change. On approval, Hanford site planning and budget development documents (e.g., Sitewide System Engineering control documents, Project Management Plans, and Multi Year Work Plans) will be modified accordingly.

Affected Documents Hanford Federal Facility Agreement and Consent Order, as amended by its Sixth Amendment, February 1996, Hanford site internal planning and budget documents (e.g., Sitewide System Engineering control documents, Project Management Plans, and Multi Year Work Plans).

Approvals <table border="0"> <tr> <td data-bbox="55 1543 518 1722">  _____ Date </td> <td data-bbox="526 1575 718 1669"> 10/25/96 _____ Date </td> <td data-bbox="742 1585 1109 1648"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="55 1732 518 1774"> EPA _____ Date </td> <td data-bbox="526 1732 718 1774"> _____ Date </td> <td data-bbox="742 1732 1109 1764"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="55 1806 518 1900">  _____ Ecology </td> <td data-bbox="526 1816 718 1900"> 11/26/96 _____ Date </td> <td data-bbox="742 1827 1109 1869"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>	 _____ Date	10/25/96 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	EPA _____ Date	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 _____ Ecology	11/26/96 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	<div style="text-align: center;">  JUN 25 2002 EDMC </div>
 _____ Date	10/25/96 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved								
EPA _____ Date	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved								
 _____ Ecology	11/26/96 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved								

Description/Justification of Change (continued):

This change control form revises interim milestone M-20-21A as result of B Plant entering into transition. Interim milestone M-20-21A, which requires the submission of a B Plant Part B Permit Application to Ecology and EPA, will be replaced with a milestone for submittal of a "Preclosure Work Plan." The preclosure work plan must be prepared in cases where completion of RCRA closure activities during the transition or surveillance and maintenance (S&M) phases are impractical. It details actions to be completed during the transition phase in order to facilitate full RCRA closure at the final disposition phase. This change is submitted in conjunction with the B Plant facility transition change package submitted under milestone series M-82.

The revised milestone is as follows:

M-20-21A Submit a B Plant Preclosure Work Plan to Ecology March 1999

A Preclosure Work Plan will be submitted to Ecology for approval. It will include the proposed B Plant end point criteria and S&M Plan for approval of actions pertaining to TSD units and hazardous substances/dangerous wastes which will remain in place following transition.