



0066663

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

05-AMCP-0399

SEP 06 2005

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

RECEIVED
SEP 21 2005

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-083-14, "COMPLETE 100 PERCENT OF THE LEGACY PU HOLDUP REMOVAL AS DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP REQUIRED BY MX-83-12-T01"

The U.S. Department of Energy, Richland Operations Office would like to notify you of the completion of the Tri-Party Agreement Interim Milestone M-083-14 "Complete 100 Percent of the Legacy PU Holdup Removal as Defined in the Legacy Holdup Removal Plan for PFP Required by MX-83-12-T01," on June 30, 2005. The completion of this activity represents a significant step in reducing the plutonium risk at the Hanford Site. This important work was completed 15 months ahead of the September 30, 2006, milestone date.

If you have any questions, please contact me, or your staff may contact Craig Richins, of my staff, on (509) 372-3248.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:EMM

cc: See Page 2

Addressees
05-AMCP-0399

-2-

SEP 06 2005

cc: G. Bohnee, NPT
R. C. Brunke, FHI
L. D. Crass, FHI
L. J. Cusack, Ecology
S. Harris, CTUIR
J. S. Hertzell, FHI
A. M. Hopkins, FHI
R. Jim, YN
S. E. Killoy, Poles
D. B. Klos, FHI
T. M. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
R. E. Piippo, FHI
C. J. Simiele, FHI
Administrative Record
Environmental Portal